


Date: January 11, 2006 Proposed Plan Modification No. 46 

'l2-CENT SALES TAX REFERENDUM RESOLUTION 
CAPITAL PLAN MODIFICATION 

SchooUProject: 	 Bak Middle School of the Arts Auditorium 

Recommendation: 	 I recommend the ISSOC approve the Proposed Plan Modification 
revising the Project Budgetfor Bak MSOA Auditorium Projectfrom 
$5,500,000 to $5,000,000. 

Description of Proposed Modification: 

• 	 This action revises the project budget, but does not affect the opening date. 

Reason for Modification: 

• 	 The project is well underway and we are comfortable wiUt reducing the project 
contingency somewhat to help pay for cost increases on other projects. 

Additional Considerations: 

• 	 We will continue to monitor the project to see ifwe can further reduce the project 
contingency to return more funds to the District to cover other projects. 



Date: July 15, 2009                          Proposed Plan Modification No. 150 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 

School(s)/Project(s): Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), Emerald Cove ES (02-
JJ), Sunset Palms ES (03-Z), Allamanda ES, Berkshire ES, Congress MS 
Modernization, Indian Ridge School Modernization, John F. Kennedy MS 
Modernization, Palm Beach Gardens ES Modernization, Palm Springs MS 
Modernization, Bak MSOA Auditorium, Boca Raton HS Stadium, 
Boynton Beach HS Academy, Indian Pines ES Addition & Brick 
Replacement, Indian Pines ES Pre-K Addition, Limestone Creek ES 
Addition & Brick Replacement, Pahokee HS Stadium, Palm Beach Lakes 
High Academy & Addition, Santaluces HS Academy, Spanish River HS 
Auditorium, Wellington Elementary Addition, and Wellington HS 
Auditorium. 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), 
Emerald Cove ES (02-JJ), Sunset Palms ES (03-Z), Allamanda ES, 
Berkshire ES, Congress MS Modernization, Indian Ridge School 
Modernization, John F. Kennedy MS Modernization, Palm Beach Gardens 
ES Modernization, Palm Springs MS Modernization, Bak MSOA 
Auditorium, Boca Raton HS Stadium, Boynton Beach HS Academy, Indian 
Pines ES Addition & Brick Replacement, Indian Pines ES Pre-K Addition, 
Limestone Creek ES Addition & Brick Replacement, Pahokee HS Stadium, 
Palm Beach Lakes High Academy & Addition, Santaluces HS Academy, 
Spanish River HS Auditorium, Wellington Elementary Addition, and 
Wellington HS Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed or are nearing completion, and they have excess 
funds which can be returned to the District.  There may be additional small amounts of 
funds coming back to the District after this approval as we complete the closeout process 
for these and other projects.  

 



Project Current 
Budget 

Proposed 
Budget 

Elbridge Gale Elem (02-U)   $18,646,212   $18,631,765  
Marsh Pointe ES (03-X) $21,937,817 $21,413,071 
Emerald Cove Middle (02-JJ)   $34,634,593   $33,939,695  
Sunset Palms ES (03-Z) $30,065,316 $29,334,204 
Allamanda ES Modernization $28,978,930 $28,323,202 
Berkshire ES Modernization $28,602,807 $28,256,135 
Congress Middle Modernization $31,752,521 $31,367,517 
Indian Ridge School Modernization   $15,574,917   $15,563,026  
John F. Kennedy MS Modernization $33,750,090 $32,603,144 
Palm Beach Gardens ES Modernization $28,675,511 $28,114,256 
Palm Springs Middle (Jefferson Davis) Mod $35,442,787 $34,887,997 
Bak MSOA Auditorium $5,000,000 $4,993,477 
Boca Raton HS Stadium $11,190,467 $10,499,246 
Boynton Beach HS Academy $10,715,000 $9,923,889 
Indian Pines ES Addition & Brick Replacement $13,440,520 $13,424,520 
Indian Pines ES Pre-K Addition $2,211,221 $2,145,091 
Limestone Creek Elem Addition & Brick $13,632,916 $13,201,645 
Pahokee HS Stadium $13,223,423 $12,796,110 
Palm Beach Lakes High Academy & Addition $15,621,191 $14,334,615 
Santaluces HS Academy $9,202,034 $9,184,723 
Spanish River High Auditorium $9,743,663 $9,273,233 
Wellington Elementary Addition $21,805,230 $21,620,777 
Wellington HS Auditorium $13,650,889 $10,857,249 
Totals: $447,498,055  $434,688,587  
Net Increase (Decrease):  ($12,809,468)  

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List and other School Board priorities.  This will be accomplished through 
the 5-Year Capital Plan process. 

2. There was no reduction of the scope of these projects in order to achieve these savings. 
 



Date: September 2, 2009              Proposed Plan Modification No. 153 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for the projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues. 

 
Project Current 

Budget 
Proposed 
Budget 

Allamanda Elementary Modernization  $28,323,202 $26,676,209  
Barton Elementary Modernization $33,193,266 $32,190,210 
Boca Raton Middle Modernization $36,413,919 $35,723,039 
Congress Middle Modernization $31,367,517 $31,195,971 
Forest Park Elementary Modernization $30,870,768 $30,283,761 
J. F. Kennedy Middle Modernization $32,603,144 $32,430,344  
Palm Beach Gardens Elementary Mod   $28,114,256    $27,238,962 
Palm Beach Gardens High Modernization $106,022,848 $105,522,848 
Rolling Green Elementary Modernization $25,799,272 $25,654,724 
Royal Palm School Modernization $44,267,281 $43,192,283 
Westward Elementary Modernization $32,342,879 $31,992,878 
Bak Middle School of the Arts Auditorium $4,993,477 $4,876,705 
Banyan Creek Elementary Addition $13,794,581 $11,758,451 
Benoist Farms Elementary Pre-K Addition $4,507,196 $4,001,632 
Boca Raton High Academy and Science $20,563,059 $20,401,322 
Carver Middle Addition $10,130,872 $10,096,859 



Cholee Lake Elementary  Pre-K Addition $2,164,722 $2,101,529 
Citrus Cove Elementary Addition $14,289,747 $14,022,535 
Glades Central High Academy $9,577,320 $8,995,217 
Indian Pines Elementary Addition & Brick $13,424,520 $12,472,269 
Jerry Thomas Elementary Addition $15,611,674 $15,533,464 
Okeeheelee Middle Addition $9,529,191 $9,319,112  
Relocatables & Modulars - Replacement $87,313,114 $84,563,114  
Village Academy - Middle School Addition   $19,526,025    $18,421,242  
Totals: $654,743,850 $638,664,680 
Net Increase (Decrease):  ($16,079,170)  

 
 
Additional Considerations: 
 

1. There was no reduction of the scope of these projects in order to achieve these savings. 
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