


Date: July 19, 2006                 Proposed Plan Modification No. 69 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for various projects as indicated in the 
Project Status Report dated July 19, 2006. 

 
Description of Proposed Modification: 
 
 This action revises the project budgets for various projects in accordance with the draft 

FY 2007-2011 Five-Year Capital Plan. 
 The budgets included in the draft FY 2007-2011 Five-Year Capital Plan reflect the most 

recently awarded projects of similar scope plus a 3% annual inflation rate; however, 
additional funds have been placed in Construction Contingency to account for a higher 
inflation rate. 

 
Reason for Modification: 
 
 Despite a recent decline in the residential construction market, the overall construction 

market continues to be very active as various projects currently underway are continuing.  
As reported at the April 28, 2006 ISSOC Meeting, a study by PBS&J reports construction 
cost escalation over the past few years has averaged approximately 23% per year.   

 The continuation of this trend is supported by a June 16, 2006 press release by Turner 
Construction and a July 3, 2006 report by SKANSKA.  These sources cite issues such as 
increased global demand for cement, aluminum, copper, and asphalt as well as rising oil 
prices exacerbated by global unrest which is driving up the costs for nearly all other 
construction materials and services that are either mined or delivered.  They also note that 
the market is still very busy which is resulting in shortages of skilled labor and 
subcontractors. 

 
Additional Considerations: 
 The budgets for the Pre-K Centers at various schools are essentially unchanged, however, 

staff is in the middle of evaluating the various sites and we expect to have better budget 
information prior to finalizing the FY 2007-2011 5-Year Capital Plan.  The Board has 
asked staff to add scope to these Pre-K Center projects if the budgets allow. 

 Since the FY 2007-2011 5-Year Capital Plan is still in the development stage these 
budgets may be revised prior to the September 13, 2006 adoption.  If they are revised 
they will be brought back to the ISSOC for review and approval. 



Date: June 25, 2007               Proposed Plan Modification No. 124 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Boynton Beach High Academy 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Opening Date for Boynton Beach Academy from CY 2007 to 
CY 2008. 

 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 
 The Guaranteed Maximum Price (GMP) was awarded in February 2007 and work began 

in March 2007.  The schedule is being updated to reflect the dates allowed in the 
construction contract. 

 Design procurement took two months longer than scheduled and the negotiation of the 
GMP took one month longer than scheduled.  The occupancy date is being moved back 
from December 2007 to March 2008 (Spring Break). 

 
Additional Considerations: 
 
 This project is under construction. 
 There is a legal matter associated with this project involving the industrial park 

(Quantum), which attempting to halt construction.  Details of the litigation can not be 
discussed at a public meeting. 

 
 
 
 
 
 
 



Date: October 10, 2007              Proposed Plan Modification No. 130 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2008-2012 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. This action revises the project budgets, timing of funding and opening dates for various 
projects in accordance with the FY 2008-2012 Five-Year Capital Plan approved by the 
School Board on September 5, 2008.   

2. The budgets included in the FY 2008-2012 Five-Year Capital Plan reflect the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate. 
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

3. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate or 
negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

4. The only scope changes are: (1) reduction of the new Riviera Beach HS (03-MMM) from 
a 1,800 to 1,500 student capacity, and (2) increase planned capacity of Manatee ES 
Addition from 970 to 1,200 students. 

5. The opening dates were revised for projects were revised due to issues associated with 
site acquisition in addition to funding.  This is the case with the Pahokee Stadium, 
Pahokee Area MS (03-MM), and Royal Palm Beach Area ES (03-W). 

6. The changes proposed are in large part the result of the need to cut approximately $212 
million from the 5-Year Capital Plan due to actual and projected decreases in funding as 
well and lower enrollment projections.  Property tax, impact fees and Class Size 
Reduction revenues for FY 2008 were all lower than previously projected. 

7. Staff implemented a prioritization process which was thoroughly feted amongst the 
School Board Members at several public meetings. 

8. These changes are essentially the same as those presented to the ISSOC at the June 25, 
2007 ISSOC Meeting.  There have been no changes to the opening dates of any projects 
since that meeting, however, project budgets and some funding dates have been updated.  



A report comparing the differences between the June 25th information and the current 
information is provided for reference. 

 
Additional Considerations: 
 

1. No project that was included in Referendum Plan has been deleted as a result of this 
action.  Some projects have been rescheduled due to lower enrollment projections and/or 
funding. 

2. No changes were made which would cause the District to violate School Concurrency, 
however, it is possible that some modulars, which are counted towards permanent 
capacity, may be needed at a few schools in order to meet the required Level of Service. 

3. Most projects are funded in two fiscal years.  The first fiscal year funding typically 
covers the cost of pre-construction activities including planning and design, and the 
second fiscal year of funding covers construction and furnishings. 



Date: July 15, 2009                          Proposed Plan Modification No. 150 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 

School(s)/Project(s): Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), Emerald Cove ES (02-
JJ), Sunset Palms ES (03-Z), Allamanda ES, Berkshire ES, Congress MS 
Modernization, Indian Ridge School Modernization, John F. Kennedy MS 
Modernization, Palm Beach Gardens ES Modernization, Palm Springs MS 
Modernization, Bak MSOA Auditorium, Boca Raton HS Stadium, 
Boynton Beach HS Academy, Indian Pines ES Addition & Brick 
Replacement, Indian Pines ES Pre-K Addition, Limestone Creek ES 
Addition & Brick Replacement, Pahokee HS Stadium, Palm Beach Lakes 
High Academy & Addition, Santaluces HS Academy, Spanish River HS 
Auditorium, Wellington Elementary Addition, and Wellington HS 
Auditorium. 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), 
Emerald Cove ES (02-JJ), Sunset Palms ES (03-Z), Allamanda ES, 
Berkshire ES, Congress MS Modernization, Indian Ridge School 
Modernization, John F. Kennedy MS Modernization, Palm Beach Gardens 
ES Modernization, Palm Springs MS Modernization, Bak MSOA 
Auditorium, Boca Raton HS Stadium, Boynton Beach HS Academy, Indian 
Pines ES Addition & Brick Replacement, Indian Pines ES Pre-K Addition, 
Limestone Creek ES Addition & Brick Replacement, Pahokee HS Stadium, 
Palm Beach Lakes High Academy & Addition, Santaluces HS Academy, 
Spanish River HS Auditorium, Wellington Elementary Addition, and 
Wellington HS Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed or are nearing completion, and they have excess 
funds which can be returned to the District.  There may be additional small amounts of 
funds coming back to the District after this approval as we complete the closeout process 
for these and other projects.  

 



Project Current 
Budget 

Proposed 
Budget 

Elbridge Gale Elem (02-U)   $18,646,212   $18,631,765  
Marsh Pointe ES (03-X) $21,937,817 $21,413,071 
Emerald Cove Middle (02-JJ)   $34,634,593   $33,939,695  
Sunset Palms ES (03-Z) $30,065,316 $29,334,204 
Allamanda ES Modernization $28,978,930 $28,323,202 
Berkshire ES Modernization $28,602,807 $28,256,135 
Congress Middle Modernization $31,752,521 $31,367,517 
Indian Ridge School Modernization   $15,574,917   $15,563,026  
John F. Kennedy MS Modernization $33,750,090 $32,603,144 
Palm Beach Gardens ES Modernization $28,675,511 $28,114,256 
Palm Springs Middle (Jefferson Davis) Mod $35,442,787 $34,887,997 
Bak MSOA Auditorium $5,000,000 $4,993,477 
Boca Raton HS Stadium $11,190,467 $10,499,246 
Boynton Beach HS Academy $10,715,000 $9,923,889 
Indian Pines ES Addition & Brick Replacement $13,440,520 $13,424,520 
Indian Pines ES Pre-K Addition $2,211,221 $2,145,091 
Limestone Creek Elem Addition & Brick $13,632,916 $13,201,645 
Pahokee HS Stadium $13,223,423 $12,796,110 
Palm Beach Lakes High Academy & Addition $15,621,191 $14,334,615 
Santaluces HS Academy $9,202,034 $9,184,723 
Spanish River High Auditorium $9,743,663 $9,273,233 
Wellington Elementary Addition $21,805,230 $21,620,777 
Wellington HS Auditorium $13,650,889 $10,857,249 
Totals: $447,498,055  $434,688,587  
Net Increase (Decrease):  ($12,809,468)  

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List and other School Board priorities.  This will be accomplished through 
the 5-Year Capital Plan process. 

2. There was no reduction of the scope of these projects in order to achieve these savings. 
 



Date: January 13,2010 Proposed Plan Modification No. 154 

Yz-CENT SALES TAX REFERENDUM RESOLUTION 
CAPITAL PLAN MODIFICATION 

SchoolslProjects: 	 Various Projects 

Recommendation: 	 I recommend the ISSOC approve the Proposed Plan Modification 
revising the Project Budgets for the projects indicated below. 

Description of Proposed Modification: 

Revisions Yes No 
Opening Date ~ 

Timing ofFunding ~ 

Project Budget ~ 

Scope Change ~ 

Reason for Modification: 

1. 	 The budgets were revised to match the Board approved FY 2009-2013 Five-Year Capital 
Plan. 

Project Current Proposed Comment 
Budget Budget 

Pahokee Area Middle (03-MM) $37,296,556 $37,296,467 Corrected data entry error 
West Central Communities (03-W) $39,407,793 $27,378,116 Based on GMP 
North Palm Beach Elementary Modernization $34,373,381 $2,850,452 Postponed project beyond 5-Year Plan 
Boynton Beach High Academy $9,923,8 10,630,589 Based on revised final estimated cost 
Manatee Elementary Addition $36,162,850 15,809,357 Corrected formula error 
Pahokee High Stadium $12,796,1 IO $13,223,423 Based on revised final estimated cost 
Palm Beach Lakes High Academy & Addition $14,334,615 $14,521,190 Based on revised final estimated cost 
Spanish River High Auditorium $9,273,233 $9,446,909 Based on revised final estimated cost 
Wellington Elementary Addition $21,849,777 $22,205,230 Based on revised final estimated cost 
Wellington High Auditorium $10,857,249 $13,190,889 Based on revised final estimated cost 

Totals: $226,275,453 $166,552,622 
Net Increase (Decrease): ($59,722,831 ) 

Additional Considerations: 

1. 	 These budgets include only changes reviewed by the Construction Oversight and Review 
Committee and approved by the Board. Approval of these budgets will not authorize 
scope changes or additional expenditures beyond the 5-Year Capital Plan budgets 
approved by the Board on September 9, 2009. 



Date: January 19, 2011              Proposed Plan Modification No. 160 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for the projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Marsh Pointe Elem (03-X)  $21,311,387 $21,301,526 Final 
Sunset Palms Elem (03-Z) $29,334,204 $29,324,120 Partial 
Berkshire Elementary Modernization $28,230,105 $28,218,325 Final 
Forest Park Elementary Modernization $30,282,454 $30,266,904 Final 
Palm Beach Gardens Elementary Mod $27,238,962 $27,150,309 Final 
Palm Springs Middle Modernization $34,887,997 $34,869,138 Partial 
Rolling Green Elementary Modernization $25,612,605 $25,588,917 Final 
Westward Elementary Modernization $31,752,878 $31,745,825 Partial 
Benoist Farms Elementary Pre-K Addition  $4,001,632 $4,001,237 Partial 
Boynton Beach High Academy  $10,630,589 $10,620,034 Partial 
Citrus Cove Elementary Addition $14,018,201 $13,935,580 Partial 
Dr. MM Bethune Elem Pre-K Addition $66,410 $60,375 Final 
Indian Pines Elementary  Pre-K Addition $2,225,091 $2,224,990 Partial 
Lake Worth Middle Addition $8,441,621 $8,423,383 Final 
Limestone Creek Elem Addition & Brick $13,201,645 $13,201,612 Final 
Palm Beach Lakes High Auditorium $11,427,512 $11,422,512 Partial 
Santaluces High Academy $8,985,505 $8,171,162 Final 
South Olive Elementary Pre-K Addition $73,029 $57,577 Final 
Totals: $302,721,827 $300,583,526  
Net Increase (Decrease):  ($1,138,301)   

 



Additional Considerations: 
 

1. There will continue to be budget changes, some minor and some large, as projects are 
closed out. 

  



 
Date: March 4, 2016                        Proposed Plan Modification No. 169 

 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and unused funds are being deducted from the project budgets.  
Remaining sales tax revenues were directed to Restricted Reserve. Other remaining dollars from other 
funding sources were redirected within the capital budget.  

 
Project Current 

Budget 
Proposed 
Budget 

Closeout 
Status 

Pahokee Area Mid (03-MM) $37,296,467 $36,118,974 Final 
Everglades Elementary School (03-W) $25,778,116 $24,166,637 Final 
Berkshire Elementary Modernization $28,218,325 $28,221,597 Final 
Boca Raton Middle Modernization $35,501,423 $35,489,779 Final 
Galaxy Elementary Modernization $29,650,055 $29,358,579 Final 
John I. Leonard High Modernization $69,181,685 $69,172,992 Final 
North Palm Beach Elementary Modernization $29,000,000 $26,059,867 Final 
Northboro Elementary Modernization $33,409,133 $31,492,559 Final 
Palm Beach Gardens High Modernization $105,372,737 $104,494,490 Final 
Palm Springs Middle (Jefferson Davis) Mod $34,869,138 $34,784,912 Final 
Plumosa School of the Arts Modernization $30,794,289 $30,384,456 Final 
Royal Palm School Modernization $40,642,282 $40,291,402 Final 
Suncoast High Modernization $88,541,495 $86,825,282 Final 
Westward Elementary Modernization $31,745,826 $31,691,976 Final 
Academies at Existing Schools $7,923,356 $5,586,394 Final 
Belle Glade Elementary Addition & Pre-K $7,527,638 $7,330,599 Final 
Benoist Farms Elementary Pre-K Addition $4,001,227 $3,874,445 Final 
Boca Raton High Swimming Pool $3,391,548 $3,272,895 Final 
Boynton Beach High Academy $10,620,034 $10,247,253 Final 
Carver Middle Addition $10,096,859 $10,060,175 Final 
Carver Middle Core Addition $300,000 $194,380 Final 
Cholee Lake Elementary  Pre-K Addition $2,101,529 $1,963,776 Final 
Crestwood Middle Addition (includes Core) $14,697,942 $14,416,613 Final 
Dr. MM Bethune Elementary Pre-K Addition $60,375 $61,036 Final 
Indian Pines Elementary Addition & Brick $12,458,237 $12,458,232 Final 
Indian Pines Elementary  Pre-K Addition $2,224,990 $2,117,728 Final 



Lake Worth Middle Core Addition $1,100,000 $993,515 Final 
Manatee Elementary Addition $14,484,357 $13,408,292 Final 
Pahokee High Stadium $13,223,362 $12,496,981 Final 
Palm Beach Lakes High Academy & Addition $14,109,847 $13,664,411 Final 
Santaluces High Academy $8,162,279 $8,162,274 Final 
Seminole Trails Elementary Addition $13,964,011 $12,866,219 Final 
Village Academy - High School Addition (buildout) $1,026,264 $1,026,249 Final 
Wellington Elementary Addition $21,952,000 $21,649,669 Final 
West Tech Ed Center Modifications $1,914,043 $1,350,452 Final 
Whispering Pines Elementary Addition $4,518,105 $4,418,415 Final 
Whispering Pines Elementary Classroom and Core 
Addition 

$9,052,536 $8,978,232 Final 

Totals: $729,294,876 $713,812,262  
Net Increase (Decrease):  ($15,482,614)   
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