


Date: September 7, 2005               Proposed Plan Modification No.  29 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2006-2010 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 
 This action aligns the referendum project plan (“The Plan” as defined in the resolution 

authorizing the referendum) to match the proposed FY 2006-2010 Five-Year Capital 
Plan.  

 
Reason for Modification: 
 
 Many of the projects in the Plan are funded by sources other than the ½-Cent Sales 

Surtax, however they are presented here because they are included in “The Plan”.  
THERE HAS BEEN NO CHANGE TO THE USE OR AMOUNT OF THE ½-
CENT SALES SURTAX; IT REMAINS AT $560 MILLION AND THE 
PROJECTS ARE BEING FUNDED AND CONSTRUCTED AS PROPOSED. 

 Each year the School District is required to update the Five-Year Capital Plan.  This 
exercise involves numerous steps including, but not limited to: 

o updating enrollment projections 
o identifying new schools needed to meet school concurrency 
o including additional schools to be modernized 
o adding projects required based on programmatic needs 
o updating project budgets 
o updating project status 
o receiving input from the public, municipalities, advisory committees, Board 

Members and others 
 Previously approved budget and schedule amendments have been reflected, however, 

budget and schedule amendments have also been included for future projects not 
previously discussed in other ISSOC meetings, therefore, approval of this modification is 
required at this time. 

 Construction price increases have been explained previously, however, a presentation 
will be made at the September 7th meeting to address this issue in more detail. 

 The changes that affect these projects are global, therefore, all of the changes are being 
addressed in this Proposed Plan Modification. 

 
Additional Considerations: 
 All changes are shown on the update of the August 23, 2005 Referendum Program Status 

Report and the FY 2006-2010 Five-Year Capital Plan. 



Date: July 19, 2006                 Proposed Plan Modification No. 69 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for various projects as indicated in the 
Project Status Report dated July 19, 2006. 

 
Description of Proposed Modification: 
 
 This action revises the project budgets for various projects in accordance with the draft 

FY 2007-2011 Five-Year Capital Plan. 
 The budgets included in the draft FY 2007-2011 Five-Year Capital Plan reflect the most 

recently awarded projects of similar scope plus a 3% annual inflation rate; however, 
additional funds have been placed in Construction Contingency to account for a higher 
inflation rate. 

 
Reason for Modification: 
 
 Despite a recent decline in the residential construction market, the overall construction 

market continues to be very active as various projects currently underway are continuing.  
As reported at the April 28, 2006 ISSOC Meeting, a study by PBS&J reports construction 
cost escalation over the past few years has averaged approximately 23% per year.   

 The continuation of this trend is supported by a June 16, 2006 press release by Turner 
Construction and a July 3, 2006 report by SKANSKA.  These sources cite issues such as 
increased global demand for cement, aluminum, copper, and asphalt as well as rising oil 
prices exacerbated by global unrest which is driving up the costs for nearly all other 
construction materials and services that are either mined or delivered.  They also note that 
the market is still very busy which is resulting in shortages of skilled labor and 
subcontractors. 

 
Additional Considerations: 
 The budgets for the Pre-K Centers at various schools are essentially unchanged, however, 

staff is in the middle of evaluating the various sites and we expect to have better budget 
information prior to finalizing the FY 2007-2011 5-Year Capital Plan.  The Board has 
asked staff to add scope to these Pre-K Center projects if the budgets allow. 

 Since the FY 2007-2011 5-Year Capital Plan is still in the development stage these 
budgets may be revised prior to the September 13, 2006 adoption.  If they are revised 
they will be brought back to the ISSOC for review and approval. 



Date: June 25, 2007               Proposed Plan Modification No. 122 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Pre-Kindergarten Additions at Benoist Farms, Dr. M.M. Bethune, Gove, 

Indian Pines, North Grade, and South Olive Elementary Schools. 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the location of four of the Pre-K Centers from Dr. M.M. 
Bethune, Gove, North Grade, and South Olive Elementary Schools to 
Barton, Belle Glade, Berkshire, and Lincoln Elementary Schools and 
revise the Opening Dates for Barton, Benoist Farms, Berkshire, Indian 
Pines, and Lincoln, and Indian Pines Elementary Schools from CY 2007 
to CY 2008, and from CY 2007 to CY 2009 for Belle Glade Elementary 
School. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 
 For various reasons some of the original sites that were selected for the Pre-K Centers 

can not be used.  Once the architect was selected and performed detailed site evaluations 
based on the criteria which includes a separate drop-off/parking area and playground, it 
became apparent that more space is needed than originally contemplated. 

 In some cases it will be less expensive to build the Pre-K Centers at the new locations 
(Barton, Berkshire and Lincoln) because they have available classrooms that can be 
modified.  New playgrounds and some site work may also be necessary. 

 The Pre-K Center that will be built at Belle Glade ES will be added to the classroom 
addition going in at that school.  The addition is scheduled to be completed in CY 2009. 

 
Additional Considerations: 
 
 Since the newly proposed locations were not included on the Referendum List of 

projects, an alternative funding source will be required. 
 The schools and area offices have been completely involved in these decisions.  The 

principals have also involved their staffs and parents.  There is no known opposition to 
these proposed changes. 



Date: October 10, 2007              Proposed Plan Modification No. 130 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2008-2012 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. This action revises the project budgets, timing of funding and opening dates for various 
projects in accordance with the FY 2008-2012 Five-Year Capital Plan approved by the 
School Board on September 5, 2008.   

2. The budgets included in the FY 2008-2012 Five-Year Capital Plan reflect the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate. 
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

3. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate or 
negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

4. The only scope changes are: (1) reduction of the new Riviera Beach HS (03-MMM) from 
a 1,800 to 1,500 student capacity, and (2) increase planned capacity of Manatee ES 
Addition from 970 to 1,200 students. 

5. The opening dates were revised for projects were revised due to issues associated with 
site acquisition in addition to funding.  This is the case with the Pahokee Stadium, 
Pahokee Area MS (03-MM), and Royal Palm Beach Area ES (03-W). 

6. The changes proposed are in large part the result of the need to cut approximately $212 
million from the 5-Year Capital Plan due to actual and projected decreases in funding as 
well and lower enrollment projections.  Property tax, impact fees and Class Size 
Reduction revenues for FY 2008 were all lower than previously projected. 

7. Staff implemented a prioritization process which was thoroughly feted amongst the 
School Board Members at several public meetings. 

8. These changes are essentially the same as those presented to the ISSOC at the June 25, 
2007 ISSOC Meeting.  There have been no changes to the opening dates of any projects 
since that meeting, however, project budgets and some funding dates have been updated.  



A report comparing the differences between the June 25th information and the current 
information is provided for reference. 

 
Additional Considerations: 
 

1. No project that was included in Referendum Plan has been deleted as a result of this 
action.  Some projects have been rescheduled due to lower enrollment projections and/or 
funding. 

2. No changes were made which would cause the District to violate School Concurrency, 
however, it is possible that some modulars, which are counted towards permanent 
capacity, may be needed at a few schools in order to meet the required Level of Service. 

3. Most projects are funded in two fiscal years.  The first fiscal year funding typically 
covers the cost of pre-construction activities including planning and design, and the 
second fiscal year of funding covers construction and furnishings. 



Date: April 16, 2008                          Proposed Plan Modification No. 137 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Pre-K Classroom Additions 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for the Pre-K Classroom Additions at Benoist Farms, 
Cholee Lake, Dr. M.M. Bethune, Gove, Indian Pines, North Grade and 
South Olive elementary schools as indicated below. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Elementary School Original Budget Previous Budget Revised Budget  

Benoist Farms             $795,930  $3,205,326 $3,381,316  
Cholee Lake             $795,930  $1,185,335 $1,322,542  
Dr. M.M. Bethune             $795,930  $82,442 $67,839  
Gove              $795,930  $15,593 $13,117  
Indian Pines             $847,530  $1,100,225 $1,266,119  
North Grade             $795,930  $84,642 $16,007  
South Olive             $795,930  $75,997 $74,429  

Total: $5,623,110 $5,749,560 $6,141,369  
 
Reason for Modification: 
 

4. The Pre-K classrooms planned for Dr. M.M. Bethune, North Grade and South Olive 
elementary schools have been reassigned to other schools which will not require 
construction as per Proposed Plan Modification #122 (attached). 

5. The Pre-K classrooms planned for Gove Elementary were reassigned to Belle Glade 
Elementary and combined with an upcoming classroom addition at that school. 

6. The revised budgets for Dr. M.M. Bethune, Gove, North Grade and South Olive reflect 
the amounts that were expended on those projects prior to the cancellation of the projects 
and the architectural agreements by School Board action on December 5, 2007.  

7. Four (4) additional pre-k classrooms were added to Benoist Farms Elementary in order to 
accommodate special education students. 

8. Additional parking was added to Benoist Farms, Cholee Lake and Indian Pines to provide 
a separate parking and drop off area for pre-k students in accordance with best practices.    



 
Additional Considerations: 
 

2. Despite some changes the District is actually providing more pre-kindergarten classrooms 
than it originally committed to at the time of the 2004 referendum.  

 

Elementary School 
Original # Pre-K 

Classrooms 
Proposed # Pre-K 

Classrooms 
Barton 0 2 
Belle Glade 0 2 
Benoist Farms 2 6 
Berkshire 0 2 
Cholee Lake 2 2 
Dr. M.M. Bethune 2 0 
Gove  2 0 
Indian Pines 2 2 
Lincoln 0 2 
Northboro 2 2 
North Grade 2 0 
South Olive 2 0 

Total: 16 20 
 



Date: January 21, 2009              Proposed Plan Modification No. 139 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2009-2013 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
1. This action revises the project budgets, timing of funding and opening dates for 

various projects in accordance with the FY 2009-2013 Five-Year Capital Plan 
approved by the School Board on September 10, 2008. 

2. The budgets included in the FY 2009-2013 Five-Year Capital Plan reflect the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate.  
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

3. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate 
or negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

4. Due to significant decreases in revenue over $600 million in construction projects had 
to be rescheduled to be funded after the five year window of the FY 2009 – FY 2013 
Capital Plan.  These projects include:   
 

Project Previous 
Funding Year 

Notes 

Lake Worth Area High (03-OOO)  2013 Not currently required due to lower 
enrollment 

Scripps/Gardens Elem (04-A)  2013 Not currently required due to lower 
enrollment 

WPB Area Middle (04-OO) 2013 Not currently required due to lower 
enrollment 

Jupiter Middle Addition 2012 Considering replacing older 
portables with modulars 

Crestwood Middle Addition 2012 Considering replacing older 
portables with modulars 

North Palm Beach Elem Mod 2011 Candidate for additional sales tax 
funding 



 
5. The following is a summary of discussion of the impacts on the other projects: 

 
Project Schedule Budget Scope 

Riviera Beach Area High 
(02-MMM) 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Galaxy Elementary 
Modernization 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Plumosa Elementary 
Modernization 

Rescheduled due to 
budget reductions 

No change No change 

Suncoast High 
Modernization 

Postponed move in 
until after FCATs 

No change No change 

Banyan Creek Elem Core 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Belle Glade Elementary 
Addition & Pre-K 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation & add Pre-K 

Added Pre-K here 
instead of Gove Elem  

Boca Raton High 
Swimming Pool 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Carver Middle Core 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Lake Worth Middle Core 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Manatee Elementary 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Relocatables & Modulars 
- Replacement 

No change – Projects 
completed 

Budget lowered based 
on less revenue 

Locations were not 
initially defined 

Pahokee High Stadium Revised due to 
extensive demucking 

No change No change 

Seminole Trails 
Elementary Addition 

Rescheduled due to 
budget deliberations 

No change No change 

West Tech Ed Center 
Modifications 

Rescheduled due to 
budget reductions 
and program changes 

Budget increased due to 
inflation and code 
requirements 

Design changes 
requested by academic 
team 

Whispering Pines Elem 
Core Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation and scope 

Added SF instead of 
minor renovation 

 
6. Staff implemented a prioritization process which was thoroughly feted amongst the 

School Board Members at several public meetings. 
7. These changes are essentially the same as those presented to the ISSOC at the 

September 3, 2008 Special ISSOC Meeting.  
 

Additional Considerations: 
 
1. No project that was included in Referendum Plan has been eliminated as a result of 

this action. Some projects have been rescheduled due to lower enrollment projections 
and/or funding. 

2. No changes were made which would cause the District to violate School 
Concurrency, however, it is possible that some modulars, which are counted towards 
permanent capacity, may be needed at a few schools in order to meet the required 
Level of Service. 
 
 



Date: July 15, 2009                          Proposed Plan Modification No. 150 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 

School(s)/Project(s): Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), Emerald Cove ES (02-
JJ), Sunset Palms ES (03-Z), Allamanda ES, Berkshire ES, Congress MS 
Modernization, Indian Ridge School Modernization, John F. Kennedy MS 
Modernization, Palm Beach Gardens ES Modernization, Palm Springs MS 
Modernization, Bak MSOA Auditorium, Boca Raton HS Stadium, 
Boynton Beach HS Academy, Indian Pines ES Addition & Brick 
Replacement, Indian Pines ES Pre-K Addition, Limestone Creek ES 
Addition & Brick Replacement, Pahokee HS Stadium, Palm Beach Lakes 
High Academy & Addition, Santaluces HS Academy, Spanish River HS 
Auditorium, Wellington Elementary Addition, and Wellington HS 
Auditorium. 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), 
Emerald Cove ES (02-JJ), Sunset Palms ES (03-Z), Allamanda ES, 
Berkshire ES, Congress MS Modernization, Indian Ridge School 
Modernization, John F. Kennedy MS Modernization, Palm Beach Gardens 
ES Modernization, Palm Springs MS Modernization, Bak MSOA 
Auditorium, Boca Raton HS Stadium, Boynton Beach HS Academy, Indian 
Pines ES Addition & Brick Replacement, Indian Pines ES Pre-K Addition, 
Limestone Creek ES Addition & Brick Replacement, Pahokee HS Stadium, 
Palm Beach Lakes High Academy & Addition, Santaluces HS Academy, 
Spanish River HS Auditorium, Wellington Elementary Addition, and 
Wellington HS Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed or are nearing completion, and they have excess 
funds which can be returned to the District.  There may be additional small amounts of 
funds coming back to the District after this approval as we complete the closeout process 
for these and other projects.  

 



Project Current 
Budget 

Proposed 
Budget 

Elbridge Gale Elem (02-U)   $18,646,212   $18,631,765  
Marsh Pointe ES (03-X) $21,937,817 $21,413,071 
Emerald Cove Middle (02-JJ)   $34,634,593   $33,939,695  
Sunset Palms ES (03-Z) $30,065,316 $29,334,204 
Allamanda ES Modernization $28,978,930 $28,323,202 
Berkshire ES Modernization $28,602,807 $28,256,135 
Congress Middle Modernization $31,752,521 $31,367,517 
Indian Ridge School Modernization   $15,574,917   $15,563,026  
John F. Kennedy MS Modernization $33,750,090 $32,603,144 
Palm Beach Gardens ES Modernization $28,675,511 $28,114,256 
Palm Springs Middle (Jefferson Davis) Mod $35,442,787 $34,887,997 
Bak MSOA Auditorium $5,000,000 $4,993,477 
Boca Raton HS Stadium $11,190,467 $10,499,246 
Boynton Beach HS Academy $10,715,000 $9,923,889 
Indian Pines ES Addition & Brick Replacement $13,440,520 $13,424,520 
Indian Pines ES Pre-K Addition $2,211,221 $2,145,091 
Limestone Creek Elem Addition & Brick $13,632,916 $13,201,645 
Pahokee HS Stadium $13,223,423 $12,796,110 
Palm Beach Lakes High Academy & Addition $15,621,191 $14,334,615 
Santaluces HS Academy $9,202,034 $9,184,723 
Spanish River High Auditorium $9,743,663 $9,273,233 
Wellington Elementary Addition $21,805,230 $21,620,777 
Wellington HS Auditorium $13,650,889 $10,857,249 
Totals: $447,498,055  $434,688,587  
Net Increase (Decrease):  ($12,809,468)  

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List and other School Board priorities.  This will be accomplished through 
the 5-Year Capital Plan process. 

2. There was no reduction of the scope of these projects in order to achieve these savings. 
 



Date: September 2, 2009              Proposed Plan Modification No. 152 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2010-2014 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. This action revises the project budgets, timing of funding and opening dates for various 
projects in accordance with the FY 2010-2014 Five-Year Capital Plan to be approved by 
the School Board on September 9, 2009.   

2. Significant changes were required in order to balance the budget due to reduced revenues 
from property taxes, impact fees and certificates of participation.  This year’s 5-Year 
Capital Plan is $250 million less than the previous plan. 

3. If this Plan is approved and barring any significant changes, all but two Referendum 
Projects will be funded (Riviera Beach Area HS (02-MMM) and North Palm Beach ES 
Modernization.  

4. The budgets included in the FY 2010-2014 Five-Year Capital Plan account for the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate. 
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

5. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate or 
negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

6. Most of the budget for the Riviera Beach Area HS (02-MMM) is being shifted to the 6-10 
year time frame. 

7. The only scope changes are for: 
o  Jupiter Middle Addition - The addition and interior renovations have been 

divided into two projects.  The addition was completed with a modular building 
during the summer of 2010.  The interior renovations will be completed as a 
separate project. 



o West Tech Education Center Modifications – The modifications will be limited to 
renovations required in order to relocate the West Area Office, Exceptional 
Student Education and Migrant Services. 

o Whispering Pines ES Classroom and Core Addition – This project combines the 
previous core addition with a new classroom addition which replaced the 
construction of a new elementary school (see PPM #142). 

8. The opening dates were revised for several projects as follows: 
o Riviera Beach Area HS (02-MMM) – Opening postponed from 2014 to 2016 due 

to a lack of funding. 
o North Palm Beach ES Modernization – Opening postponed from 2014 to 2015 

due a lack of funding. 
o Banyan Creek ES Core Addition – Opening moved up from 2013 to 2012 as 

result of savings from closing out projects. 
o Crestwood MS Addition - Opening moved up from 2015 to 2011 as result of 

savings from closing out other projects and lower construction costs. 
o Jupiter MS Addition - Opening moved up from 2015 to 2009 as result of savings 

from closing out other projects and lower construction costs. 
o Manatee ES Addition - Opening moved up from 2012 to 2011 as result of savings 

from closing out other projects and lower construction costs. 
o West Tech Ed Center Modifications - Opening moved up from 2012 to 2011 as 

reducing the scope of work. 
o Whispering Pines Classroom Addition and Core - Opening moved up from 2014 

to 2012 as result of savings from closing out other projects and lower construction 
costs. 

9. These changes are essentially the same as those presented to the ISSOC at the July 15, 
2009 ISSOC Meeting.  All of the changes are disclosed above and the Referendum 
Project Status Report of September 2, 2009. 

 
Additional Considerations: 
 

1. No changes were made which would cause the District to violate School Concurrency, 
however, it is possible that some modulars, which are counted towards permanent 
capacity, may be needed at a few schools in order to meet the required Level of Service. 

2. Most projects are funded in two fiscal years.  The first fiscal year funding typically 
covers the cost of pre-construction activities including planning and design, and the 
second fiscal year of funding covers construction and furnishings. 

  



Date: January 19, 2011              Proposed Plan Modification No. 160 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for the projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Marsh Pointe Elem (03-X)  $21,311,387 $21,301,526 Final 
Sunset Palms Elem (03-Z) $29,334,204 $29,324,120 Partial 
Berkshire Elementary Modernization $28,230,105 $28,218,325 Final 
Forest Park Elementary Modernization $30,282,454 $30,266,904 Final 
Palm Beach Gardens Elementary Mod $27,238,962 $27,150,309 Final 
Palm Springs Middle Modernization $34,887,997 $34,869,138 Partial 
Rolling Green Elementary Modernization $25,612,605 $25,588,917 Final 
Westward Elementary Modernization $31,752,878 $31,745,825 Partial 
Benoist Farms Elementary Pre-K Addition  $4,001,632 $4,001,237 Partial 
Boynton Beach High Academy  $10,630,589 $10,620,034 Partial 
Citrus Cove Elementary Addition $14,018,201 $13,935,580 Partial 
Dr. MM Bethune Elem Pre-K Addition $66,410 $60,375 Final 
Indian Pines Elementary  Pre-K Addition $2,225,091 $2,224,990 Partial 
Lake Worth Middle Addition $8,441,621 $8,423,383 Final 
Limestone Creek Elem Addition & Brick $13,201,645 $13,201,612 Final 
Palm Beach Lakes High Auditorium $11,427,512 $11,422,512 Partial 
Santaluces High Academy $8,985,505 $8,171,162 Final 
South Olive Elementary Pre-K Addition $73,029 $57,577 Final 
Totals: $302,721,827 $300,583,526  
Net Increase (Decrease):  ($1,138,301)   

 



Additional Considerations: 
 

1. There will continue to be budget changes, some minor and some large, as projects are 
closed out. 

  



 
Date: March 4, 2016                        Proposed Plan Modification No. 169 

 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and unused funds are being deducted from the project budgets.  
Remaining sales tax revenues were directed to Restricted Reserve. Other remaining dollars from other 
funding sources were redirected within the capital budget.  

 
Project Current 

Budget 
Proposed 
Budget 

Closeout 
Status 

Pahokee Area Mid (03-MM) $37,296,467 $36,118,974 Final 
Everglades Elementary School (03-W) $25,778,116 $24,166,637 Final 
Berkshire Elementary Modernization $28,218,325 $28,221,597 Final 
Boca Raton Middle Modernization $35,501,423 $35,489,779 Final 
Galaxy Elementary Modernization $29,650,055 $29,358,579 Final 
John I. Leonard High Modernization $69,181,685 $69,172,992 Final 
North Palm Beach Elementary Modernization $29,000,000 $26,059,867 Final 
Northboro Elementary Modernization $33,409,133 $31,492,559 Final 
Palm Beach Gardens High Modernization $105,372,737 $104,494,490 Final 
Palm Springs Middle (Jefferson Davis) Mod $34,869,138 $34,784,912 Final 
Plumosa School of the Arts Modernization $30,794,289 $30,384,456 Final 
Royal Palm School Modernization $40,642,282 $40,291,402 Final 
Suncoast High Modernization $88,541,495 $86,825,282 Final 
Westward Elementary Modernization $31,745,826 $31,691,976 Final 
Academies at Existing Schools $7,923,356 $5,586,394 Final 
Belle Glade Elementary Addition & Pre-K $7,527,638 $7,330,599 Final 
Benoist Farms Elementary Pre-K Addition $4,001,227 $3,874,445 Final 
Boca Raton High Swimming Pool $3,391,548 $3,272,895 Final 
Boynton Beach High Academy $10,620,034 $10,247,253 Final 
Carver Middle Addition $10,096,859 $10,060,175 Final 
Carver Middle Core Addition $300,000 $194,380 Final 
Cholee Lake Elementary  Pre-K Addition $2,101,529 $1,963,776 Final 
Crestwood Middle Addition (includes Core) $14,697,942 $14,416,613 Final 
Dr. MM Bethune Elementary Pre-K Addition $60,375 $61,036 Final 
Indian Pines Elementary Addition & Brick $12,458,237 $12,458,232 Final 
Indian Pines Elementary  Pre-K Addition $2,224,990 $2,117,728 Final 



Lake Worth Middle Core Addition $1,100,000 $993,515 Final 
Manatee Elementary Addition $14,484,357 $13,408,292 Final 
Pahokee High Stadium $13,223,362 $12,496,981 Final 
Palm Beach Lakes High Academy & Addition $14,109,847 $13,664,411 Final 
Santaluces High Academy $8,162,279 $8,162,274 Final 
Seminole Trails Elementary Addition $13,964,011 $12,866,219 Final 
Village Academy - High School Addition (buildout) $1,026,264 $1,026,249 Final 
Wellington Elementary Addition $21,952,000 $21,649,669 Final 
West Tech Ed Center Modifications $1,914,043 $1,350,452 Final 
Whispering Pines Elementary Addition $4,518,105 $4,418,415 Final 
Whispering Pines Elementary Classroom and Core 
Addition 

$9,052,536 $8,978,232 Final 

Totals: $729,294,876 $713,812,262  
Net Increase (Decrease):  ($15,482,614)   
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