


Date: April 6, 2005                Proposed Plan Modification No.   9   
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: John I. Leonard High School Modernization 
 
Recommendation: I recommend the ½-Cent Sales Tax Oversight Committee approve the 

Proposed Plan Modification revising the project budget for John I. 
Leonard High School Modernization Project from $77,852,779 to 
$75,859,687. 

 
Description of Proposed Modification: 
 
 This action revises the total project budget for the school. 

 
 
Reason for Modification: 
 
 The guaranteed maximum price (GMP) for this project has been approved by the School 

Board. 
 An existing classroom building will be renovated instead of replaced thus contributing to 

the cost savings. 
 A contingency within the project budget will remain to cover unforeseen changes on this 

comprehensive modernization.  Should the project progress without major unforeseen 
changes the staff will seek approval to transfer those funds into Capital Contingency to 
either cover other Plan costs or address other needs. 

 
 
Additional Considerations: 
 
 Special millage funds were used to fund the design of this school prior to the passage of 

the ½-cent sales tax.  Now that the sales tax revenue is coming in the sales tax will 
replace the special millage to free up those funds to cover other projects not funded by 
the ½-cent sales tax. 



Date: July 6, 2005                Proposed Plan Modification No.  24 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: John I. Leonard High School Modernization 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the project budget for 
John I. Leonard High School Modernization Project from $75,859,687 
to $71,372,363. 

 
Description of Proposed Modification: 
 
 This action reduces the total project budget for the school. 

 
 
Reason for Modification: 
 
 The guaranteed maximum price (GMP) for this project has been approved by the School 

Board. 
 The original budget for the project was more than that which was needed to reconstruct 

the school. 
 
 
Additional Considerations: 
 
 The school will still receive everything it is required to receive in accordance with the 

approval educational specifications and to ensure equity with other high schools. 
 A contingency within the project budget will remain to cover unforeseen changes on this 

comprehensive modernization.  Should the project progress without major unforeseen 
changes the staff will seek approval to transfer those funds into Capital Contingency to 
either cover other Plan costs or address other needs. 



Date: January 11,2006 Proposed Plan Modification No. 43 

Yz-CENT SALES TAX REFERENDUM RESOLUTION 
CAPITAL PLAN MODIFICATION 

SchoollProject: 	 John I. Leonard HS Modernization 

Recommendation: 	 I recommend the ISSOC approve the Proposed Plall Modification 
revising the Project Budgetfor John I. Leonard HS Modernization 
Project from $71,372,363 to $70,566,095. 

Description of Proposed Modification: 

• 	 This action revises the project budget, but does not affect the opening date. 

Reason for Modification: 

• 	 The project is well underway and we are comfortable with reducing the project 
contingency somewhat to help pay for cost increases on other projects. 

Additional Considerations: 

• 	 We will continue to monitor the project to see if we can further reduce the project 
contingency to return more funds to the District to cover other projects. 



Date: July 19, 2006                 Proposed Plan Modification No. 72 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: John I. Leonard High School Modernization 
 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the opening date for John I. Leonard HS Modernization Project 
from 2007 to 2006. 

 
 
Description of Proposed Modification: 
 
 This action revises the opening date, but does not affect the project budget.   

 
Reason for Modification: 
 
 This project is ahead of schedule and Phase I, which includes all of the classroom 

buildings, administration, cafeteria and media center will all be opening in the fall of 
2006.   

 
Additional Considerations: 
 
 Demolition of the existing buildings and the construction of the athletic facilities will be 

completed in early 2007. 
 The project is processing surprisingly well considering it is a complete replacement of a 

high school on an occupied campus. 
 

 
 
 
 
 
 
 
 



Date: June 25, 2007               Proposed Plan Modification No. 118 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: John I. Leonard High Modernization 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budget for John I. Leonard High Modernization 
from $70,566,095 to $69,565,558. 

 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
 
Reason for Modification: 
 
 The Project Budget is being reduced as the project is now substantially complete, and 

staff is comfortable reducing the budget at this time. 
 
Additional Considerations: 
 
 The funds were needed to help offset the increased cost of Glades Central Academy. 
 

 
 
 
 
 
 



Date: April 21, 2010                         Proposed Plan Modification No. 156 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for the projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues.  One issue 
that is delaying the final closeout of several projects is the final accounting on the Master 
Controlled Insurance Program (MCIP). 

 

Project Current 
Budget 

Proposed 
Budget Net 

Berkshire Elementary Modernization  $28,256,136 $28,230,105 ($26,031) 
Forest Park Elementary Modernization $30,283,760 $30,282,454 ($1,306) 
John I. Leonard High Modernization $69,565,558 $69,181,685 ($383,873) 
Rolling Green Elementary Modernization $25,654,724 $25,612,605 ($42,119) 
Westward Elementary Modernization $31,992,878 $31,752,878 ($240,000) 
Citrus Cove Elementary Addition $14,022,535 $14,018,201 ($4,334) 
Glades Central High Academy $8,995,217 $9,036,270 $41,053 
Lake Worth Middle Addition $8,693,423 $8,441,621 ($251,802) 
Palm Beach Lakes High Academy & Addition $14,521,190 $14,096,191 ($424,999) 
Totals: $231,985,421 $230,652,010 ($1,333,411) 

 
Additional Considerations: 
 

1. Additional funds were needed to settle the MCIP accounting for the Glades Central High 
Academy project.  



2. There is an outstanding loss fund of approximately $6 million for the MCIP.  Assuming 
there are minimal claims against this fund we expect a significant amount of this money 
to be returned to the District.    

 



 
Date: March 4, 2016                        Proposed Plan Modification No. 169 

 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and unused funds are being deducted from the project budgets.  
Remaining sales tax revenues were directed to Restricted Reserve. Other remaining dollars from other 
funding sources were redirected within the capital budget.  

 
Project Current 

Budget 
Proposed 
Budget 

Closeout 
Status 

Pahokee Area Mid (03-MM) $37,296,467 $36,118,974 Final 
Everglades Elementary School (03-W) $25,778,116 $24,166,637 Final 
Berkshire Elementary Modernization $28,218,325 $28,221,597 Final 
Boca Raton Middle Modernization $35,501,423 $35,489,779 Final 
Galaxy Elementary Modernization $29,650,055 $29,358,579 Final 
John I. Leonard High Modernization $69,181,685 $69,172,992 Final 
North Palm Beach Elementary Modernization $29,000,000 $26,059,867 Final 
Northboro Elementary Modernization $33,409,133 $31,492,559 Final 
Palm Beach Gardens High Modernization $105,372,737 $104,494,490 Final 
Palm Springs Middle (Jefferson Davis) Mod $34,869,138 $34,784,912 Final 
Plumosa School of the Arts Modernization $30,794,289 $30,384,456 Final 
Royal Palm School Modernization $40,642,282 $40,291,402 Final 
Suncoast High Modernization $88,541,495 $86,825,282 Final 
Westward Elementary Modernization $31,745,826 $31,691,976 Final 
Academies at Existing Schools $7,923,356 $5,586,394 Final 
Belle Glade Elementary Addition & Pre-K $7,527,638 $7,330,599 Final 
Benoist Farms Elementary Pre-K Addition $4,001,227 $3,874,445 Final 
Boca Raton High Swimming Pool $3,391,548 $3,272,895 Final 
Boynton Beach High Academy $10,620,034 $10,247,253 Final 
Carver Middle Addition $10,096,859 $10,060,175 Final 
Carver Middle Core Addition $300,000 $194,380 Final 
Cholee Lake Elementary  Pre-K Addition $2,101,529 $1,963,776 Final 
Crestwood Middle Addition (includes Core) $14,697,942 $14,416,613 Final 
Dr. MM Bethune Elementary Pre-K Addition $60,375 $61,036 Final 
Indian Pines Elementary Addition & Brick $12,458,237 $12,458,232 Final 
Indian Pines Elementary  Pre-K Addition $2,224,990 $2,117,728 Final 



Lake Worth Middle Core Addition $1,100,000 $993,515 Final 
Manatee Elementary Addition $14,484,357 $13,408,292 Final 
Pahokee High Stadium $13,223,362 $12,496,981 Final 
Palm Beach Lakes High Academy & Addition $14,109,847 $13,664,411 Final 
Santaluces High Academy $8,162,279 $8,162,274 Final 
Seminole Trails Elementary Addition $13,964,011 $12,866,219 Final 
Village Academy - High School Addition (buildout) $1,026,264 $1,026,249 Final 
Wellington Elementary Addition $21,952,000 $21,649,669 Final 
West Tech Ed Center Modifications $1,914,043 $1,350,452 Final 
Whispering Pines Elementary Addition $4,518,105 $4,418,415 Final 
Whispering Pines Elementary Classroom and Core 
Addition 

$9,052,536 $8,978,232 Final 

Totals: $729,294,876 $713,812,262  
Net Increase (Decrease):  ($15,482,614)   
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