


Date: April 6, 2005                Proposed Plan Modification No.  16  
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Limestone Creek Elementary Classroom Addition 
 
Recommendation: I recommend the ½-Cent Sales Tax Oversight Committee approve the 

Proposed Plan Modification revising the project budget for Limestone 
Creek Elementary School Classroom Addition from $8,445,377 to 
$11,340,678. 

 
Description of Proposed Modification: 
 
 This action revises the total project budget for the school. 
 This action authorizes the use of contingency funds included in the Capital Plan. 

 
Reason for Modification: 
 
 Construction industry prices have continued to escalate throughout the country and 

especially in South Florida where the market has shown no signs of letting up following 
the hurricanes of 2004. 

 The April 4, 2005 Engineering News Record indexes show inflation for construction 
continuing at an extraordinary high rate: 

Cost Index % Change Month % Change Year 
Construction +0.6 +4.8 
Building +1.0 +6.7 
Materials +2.7 +11.9 

 A March 23, 2005 Wall Street Journal article titled “Construction Sticker Shock” quoted 
an RS Means estimate of a 10.5% construction cost increase last year. 

 Our construction managers are seeing even greater increases here in South Florida.  One 
construction manager has found that the concrete bid for a middle school is twice what it 
was for the same school built two years ago. 

 Florida Construction News reports that construction costs have experienced an increase 
of about 10% to 15% in the last six months due to cement shortage, rising fuel costs, a 
hike in steel prices, and an increase in overall demand. 

 
Additional Considerations: 
 
 The source of funds is the Capital Contingency.  
 Contingency funds were included in the Plan to account for situations such as this. 



 
Date: September 7, 2005               Proposed Plan Modification No.  38 

 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Indian Pines ES Addition and Limestone Creek ES Addition 
 
Recommendation: I recommend the ½-Cent Sales Tax Oversight Committee approve the 

Proposed Plan Modification revising the project budget for Indian Pines 
Elementary from $11,477,732 to $14,144,585 and for Limestone Creek 
Elementary from $11,340,678 to $13,858,753.  

 
Description of Proposed Modification: 
 
 This action revises the project budget for these two school projects. 

 
 
Reason for Modification: 
 
 These schools are of the same design and both require replacement of their brick facades 

due to a lack of structural supports in the walls. 
 The brick replacement is being added to the scope of these projects in order to get all of 

the work done at once and limit the disruption to the learning environment. 
 
 
Additional Considerations: 
 
 The School District received partial funding for the brick replacements at these schools 

after filing a lawsuit against the architect and contractors. 
 
 



Date: January 10, 2007              Proposed Plan Modification No. 97 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Limestone Creek Elementary Addition & Brick 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budget for Limestone Creek Elementary Addition & 
Brick from $13,858,753 to $13,917,213. 

 
 
Description of Proposed Modification: 
 
 This action revises the project budget, but does not affect the opening date.   

 
 
Reason for Modification: 
 
 Despite the recent slow down in the residential sales market, the ongoing construction 

level of construction projects continues to put a strain on market resources including both 
labor and materials.  The Guaranteed Maximum Price for this project was received by 
staff and thoroughly scrutinized to verify adequate subcontractor bids were received.  
Value engineering was also employed reduce project costs as much as possible without 
sacrificing programmatic needs or quality.    

 
Additional Considerations: 
 
 Adequate funding is available through sources other than the ½-Cent Sales Surtax in 

order to cover the additional cost.  
 

 
 
 
 
 



Date: April 8, 2009                          Proposed Plan Modification No. 149 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School(s)/Project(s): Elbridge Gale ES (02-U), Emerald Cove ES (02-JJ), Congress MS 

Modernization, Forest Park ES Modernization, Indian Ridge School 
Modernization, Palm Springs MS Modernization, Rolling Green ES 
Modernization, Boca Raton HS Academy & Science Bldg., Lake Worth 
MS Addition, Limestone Creek ES Addition, Palm Beach Lakes High 
Auditorium 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Emerald Cove ES (02-
JJ), Congress MS Modernization, Forest Park ES Modernization, Indian 
Ridge School Modernization, Palm Springs MS Modernization, Rolling 
Green ES Modernization, Boca Raton HS Academy & Science Bldg., Lake 
Worth MS Addition, Limestone Creek ES Addition, and Palm Beach Lakes 
High Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District.  The may be additional small amounts of funds to come back to 
the District after this approval this is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues.  

 
Project Current 

Budget 
Proposed 
Budget 

Elbridge Gale Elem (02-U) $18,720,535    $18,646,212  
Emerald Cove Middle (02-JJ)    $34,840,064     $34,634,593  
Congress Middle Modernization    $33,733,046 $31,752,521 
Forest Park Elementary Modernization    $31,655,184  $30,870,768 
Indian Ridge School Modernization $15,602,791    $15,574,917  
Palm Springs Middle (Jefferson Davis) Mod $35,692,663 $35,442,787 
Rolling Green Elementary Modernization $26,536,388 $25,799,272 
Boca Raton High Academy and Science $20,778,818 $20,563,059 
Lake Worth Middle Addition $8,847,127 $8,693,423 



Limestone Creek Elem Addition & Brick $14,051,313 $13,632,916 
Palm Beach Lakes High Auditorium $12,130,808 $11,811,377 
Spanish River High Auditorium $9,917,339 $9,743,663 

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List.  This will be accomplished through the 5-Year Capital Plan process. 

 



Date: July 15, 2009                          Proposed Plan Modification No. 150 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 

School(s)/Project(s): Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), Emerald Cove ES (02-
JJ), Sunset Palms ES (03-Z), Allamanda ES, Berkshire ES, Congress MS 
Modernization, Indian Ridge School Modernization, John F. Kennedy MS 
Modernization, Palm Beach Gardens ES Modernization, Palm Springs MS 
Modernization, Bak MSOA Auditorium, Boca Raton HS Stadium, 
Boynton Beach HS Academy, Indian Pines ES Addition & Brick 
Replacement, Indian Pines ES Pre-K Addition, Limestone Creek ES 
Addition & Brick Replacement, Pahokee HS Stadium, Palm Beach Lakes 
High Academy & Addition, Santaluces HS Academy, Spanish River HS 
Auditorium, Wellington Elementary Addition, and Wellington HS 
Auditorium. 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), 
Emerald Cove ES (02-JJ), Sunset Palms ES (03-Z), Allamanda ES, 
Berkshire ES, Congress MS Modernization, Indian Ridge School 
Modernization, John F. Kennedy MS Modernization, Palm Beach Gardens 
ES Modernization, Palm Springs MS Modernization, Bak MSOA 
Auditorium, Boca Raton HS Stadium, Boynton Beach HS Academy, Indian 
Pines ES Addition & Brick Replacement, Indian Pines ES Pre-K Addition, 
Limestone Creek ES Addition & Brick Replacement, Pahokee HS Stadium, 
Palm Beach Lakes High Academy & Addition, Santaluces HS Academy, 
Spanish River HS Auditorium, Wellington Elementary Addition, and 
Wellington HS Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed or are nearing completion, and they have excess 
funds which can be returned to the District.  There may be additional small amounts of 
funds coming back to the District after this approval as we complete the closeout process 
for these and other projects.  

 



Project Current 
Budget 

Proposed 
Budget 

Elbridge Gale Elem (02-U)   $18,646,212   $18,631,765  
Marsh Pointe ES (03-X) $21,937,817 $21,413,071 
Emerald Cove Middle (02-JJ)   $34,634,593   $33,939,695  
Sunset Palms ES (03-Z) $30,065,316 $29,334,204 
Allamanda ES Modernization $28,978,930 $28,323,202 
Berkshire ES Modernization $28,602,807 $28,256,135 
Congress Middle Modernization $31,752,521 $31,367,517 
Indian Ridge School Modernization   $15,574,917   $15,563,026  
John F. Kennedy MS Modernization $33,750,090 $32,603,144 
Palm Beach Gardens ES Modernization $28,675,511 $28,114,256 
Palm Springs Middle (Jefferson Davis) Mod $35,442,787 $34,887,997 
Bak MSOA Auditorium $5,000,000 $4,993,477 
Boca Raton HS Stadium $11,190,467 $10,499,246 
Boynton Beach HS Academy $10,715,000 $9,923,889 
Indian Pines ES Addition & Brick Replacement $13,440,520 $13,424,520 
Indian Pines ES Pre-K Addition $2,211,221 $2,145,091 
Limestone Creek Elem Addition & Brick $13,632,916 $13,201,645 
Pahokee HS Stadium $13,223,423 $12,796,110 
Palm Beach Lakes High Academy & Addition $15,621,191 $14,334,615 
Santaluces HS Academy $9,202,034 $9,184,723 
Spanish River High Auditorium $9,743,663 $9,273,233 
Wellington Elementary Addition $21,805,230 $21,620,777 
Wellington HS Auditorium $13,650,889 $10,857,249 
Totals: $447,498,055  $434,688,587  
Net Increase (Decrease):  ($12,809,468)  

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List and other School Board priorities.  This will be accomplished through 
the 5-Year Capital Plan process. 

2. There was no reduction of the scope of these projects in order to achieve these savings. 
 



Date: January 19, 2011              Proposed Plan Modification No. 160 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for the projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Marsh Pointe Elem (03-X)  $21,311,387 $21,301,526 Final 
Sunset Palms Elem (03-Z) $29,334,204 $29,324,120 Partial 
Berkshire Elementary Modernization $28,230,105 $28,218,325 Final 
Forest Park Elementary Modernization $30,282,454 $30,266,904 Final 
Palm Beach Gardens Elementary Mod $27,238,962 $27,150,309 Final 
Palm Springs Middle Modernization $34,887,997 $34,869,138 Partial 
Rolling Green Elementary Modernization $25,612,605 $25,588,917 Final 
Westward Elementary Modernization $31,752,878 $31,745,825 Partial 
Benoist Farms Elementary Pre-K Addition  $4,001,632 $4,001,237 Partial 
Boynton Beach High Academy  $10,630,589 $10,620,034 Partial 
Citrus Cove Elementary Addition $14,018,201 $13,935,580 Partial 
Dr. MM Bethune Elem Pre-K Addition $66,410 $60,375 Final 
Indian Pines Elementary  Pre-K Addition $2,225,091 $2,224,990 Partial 
Lake Worth Middle Addition $8,441,621 $8,423,383 Final 
Limestone Creek Elem Addition & Brick $13,201,645 $13,201,612 Final 
Palm Beach Lakes High Auditorium $11,427,512 $11,422,512 Partial 
Santaluces High Academy $8,985,505 $8,171,162 Final 
South Olive Elementary Pre-K Addition $73,029 $57,577 Final 
Totals: $302,721,827 $300,583,526  
Net Increase (Decrease):  ($1,138,301)   

 



Additional Considerations: 
 

1. There will continue to be budget changes, some minor and some large, as projects are 
closed out. 
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