


Date: September 7, 2005               Proposed Plan Modification No.  29 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2006-2010 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 
 This action aligns the referendum project plan (“The Plan” as defined in the resolution 

authorizing the referendum) to match the proposed FY 2006-2010 Five-Year Capital 
Plan.  

 
Reason for Modification: 
 
 Many of the projects in the Plan are funded by sources other than the ½-Cent Sales 

Surtax, however they are presented here because they are included in “The Plan”.  
THERE HAS BEEN NO CHANGE TO THE USE OR AMOUNT OF THE ½-
CENT SALES SURTAX; IT REMAINS AT $560 MILLION AND THE 
PROJECTS ARE BEING FUNDED AND CONSTRUCTED AS PROPOSED. 

 Each year the School District is required to update the Five-Year Capital Plan.  This 
exercise involves numerous steps including, but not limited to: 

o updating enrollment projections 
o identifying new schools needed to meet school concurrency 
o including additional schools to be modernized 
o adding projects required based on programmatic needs 
o updating project budgets 
o updating project status 
o receiving input from the public, municipalities, advisory committees, Board 

Members and others 
 Previously approved budget and schedule amendments have been reflected, however, 

budget and schedule amendments have also been included for future projects not 
previously discussed in other ISSOC meetings, therefore, approval of this modification is 
required at this time. 

 Construction price increases have been explained previously, however, a presentation 
will be made at the September 7th meeting to address this issue in more detail. 

 The changes that affect these projects are global, therefore, all of the changes are being 
addressed in this Proposed Plan Modification. 

 
Additional Considerations: 
 All changes are shown on the update of the August 23, 2005 Referendum Program Status 

Report and the FY 2006-2010 Five-Year Capital Plan. 



Date: April 28, 2006                 Proposed Plan Modification No. 60 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Okeeheelee Middle Addition 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Opening Date for the Okeeheelee Middle Addition Project 
from 2007 to 2008. 

 
Description of Proposed Modification: 
 
 This action revises the opening date, but does not change the project budget.  

 
Reason for Modification: 
 
 The new classroom addition can only be built where the portables are currently located.  

This requires the relocation of the portables, which can not start until after school lets out 
for the summer.   

 The location where the portables are to be located is still technically controlled by the 
County, which sold the District the land.  There are also some remaining restrictions on 
this land, which required State approval. 

 These issues have been worked out with excellent cooperation from the County and the 
State, however, these issues will result in a later than originally anticipated start of 
construction.  The project will be completed approximately 6 months later than the 
original plan.  

 
Additional Considerations: 
 
 Staff is considering alternative funding options for this project. 



Date: July 19, 2006                 Proposed Plan Modification No. 69 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for various projects as indicated in the 
Project Status Report dated July 19, 2006. 

 
Description of Proposed Modification: 
 
 This action revises the project budgets for various projects in accordance with the draft 

FY 2007-2011 Five-Year Capital Plan. 
 The budgets included in the draft FY 2007-2011 Five-Year Capital Plan reflect the most 

recently awarded projects of similar scope plus a 3% annual inflation rate; however, 
additional funds have been placed in Construction Contingency to account for a higher 
inflation rate. 

 
Reason for Modification: 
 
 Despite a recent decline in the residential construction market, the overall construction 

market continues to be very active as various projects currently underway are continuing.  
As reported at the April 28, 2006 ISSOC Meeting, a study by PBS&J reports construction 
cost escalation over the past few years has averaged approximately 23% per year.   

 The continuation of this trend is supported by a June 16, 2006 press release by Turner 
Construction and a July 3, 2006 report by SKANSKA.  These sources cite issues such as 
increased global demand for cement, aluminum, copper, and asphalt as well as rising oil 
prices exacerbated by global unrest which is driving up the costs for nearly all other 
construction materials and services that are either mined or delivered.  They also note that 
the market is still very busy which is resulting in shortages of skilled labor and 
subcontractors. 

 
Additional Considerations: 
 The budgets for the Pre-K Centers at various schools are essentially unchanged, however, 

staff is in the middle of evaluating the various sites and we expect to have better budget 
information prior to finalizing the FY 2007-2011 5-Year Capital Plan.  The Board has 
asked staff to add scope to these Pre-K Center projects if the budgets allow. 

 Since the FY 2007-2011 5-Year Capital Plan is still in the development stage these 
budgets may be revised prior to the September 13, 2006 adoption.  If they are revised 
they will be brought back to the ISSOC for review and approval. 



Date: April 18, 2007               Proposed Plan Modification No. 109 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Okeeheelee Middle Addition 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budget for Okeeheelee Middle Addition from 
$8,874,866 to $9,529,191. 

 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   

 
Reason for Modification: 
 
 The Project Budget is recommended to be adjusted to account for the negotiated 

Guaranteed Maximum Price for the project. 
 
Additional Considerations: 
 
 This project was complicated by the fact that the District does not own all of the land on 

which the school sits.  We had to get permission from the County and the State place 
concretables on State property, which is managed by the County.  This allowed us to 
demolish the old portables, which is where we will be constructing the addition. 

 
 
 
 
 
 



Date: September 2, 2009              Proposed Plan Modification No. 153 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for the projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues. 

 
Project Current 

Budget 
Proposed 
Budget 

Allamanda Elementary Modernization  $28,323,202 $26,676,209  
Barton Elementary Modernization $33,193,266 $32,190,210 
Boca Raton Middle Modernization $36,413,919 $35,723,039 
Congress Middle Modernization $31,367,517 $31,195,971 
Forest Park Elementary Modernization $30,870,768 $30,283,761 
J. F. Kennedy Middle Modernization $32,603,144 $32,430,344  
Palm Beach Gardens Elementary Mod   $28,114,256    $27,238,962 
Palm Beach Gardens High Modernization $106,022,848 $105,522,848 
Rolling Green Elementary Modernization $25,799,272 $25,654,724 
Royal Palm School Modernization $44,267,281 $43,192,283 
Westward Elementary Modernization $32,342,879 $31,992,878 
Bak Middle School of the Arts Auditorium $4,993,477 $4,876,705 
Banyan Creek Elementary Addition $13,794,581 $11,758,451 
Benoist Farms Elementary Pre-K Addition $4,507,196 $4,001,632 
Boca Raton High Academy and Science $20,563,059 $20,401,322 
Carver Middle Addition $10,130,872 $10,096,859 



Cholee Lake Elementary  Pre-K Addition $2,164,722 $2,101,529 
Citrus Cove Elementary Addition $14,289,747 $14,022,535 
Glades Central High Academy $9,577,320 $8,995,217 
Indian Pines Elementary Addition & Brick $13,424,520 $12,472,269 
Jerry Thomas Elementary Addition $15,611,674 $15,533,464 
Okeeheelee Middle Addition $9,529,191 $9,319,112  
Relocatables & Modulars - Replacement $87,313,114 $84,563,114  
Village Academy - Middle School Addition   $19,526,025    $18,421,242  
Totals: $654,743,850 $638,664,680 
Net Increase (Decrease):  ($16,079,170)  

 
 
Additional Considerations: 
 

1. There was no reduction of the scope of these projects in order to achieve these savings. 



Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 
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Budget 
Closeout 
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Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
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J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 
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½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  
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Project Budget  
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Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 
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Budget 
Closeout 
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Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 
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½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
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Opening Date  

Timing of Funding  
Project Budget  
Scope Change  
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Closeout 

Status 
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Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 
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½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
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Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 
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½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 
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Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 
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Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 



Wellington Elementary Addition $22,205,230 $21,952,000 Partial 
Wellington High Auditorium $13,190,890 $12,624,905 Final 
RAN $843,227 $737,854 Final 

Totals: $636,074,244 $621,539,262 
Net Increase (Decrease):  ($14,534,982)  

 
Additional Considerations: 
 

1. The Alternative Education Master Plan was prepared by in-house staff at no additional cost to the District. 
(http://www.palmbeachschools.org/planning/FYP2011/AlternativeEducationCover.asp) 

2. Staff continues to close out projects and returning funds to the Capital Budget. 
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