


Date: September 7, 2005               Proposed Plan Modification No.  29 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2006-2010 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 
 This action aligns the referendum project plan (“The Plan” as defined in the resolution 

authorizing the referendum) to match the proposed FY 2006-2010 Five-Year Capital 
Plan.  

 
Reason for Modification: 
 
 Many of the projects in the Plan are funded by sources other than the ½-Cent Sales 

Surtax, however they are presented here because they are included in “The Plan”.  
THERE HAS BEEN NO CHANGE TO THE USE OR AMOUNT OF THE ½-
CENT SALES SURTAX; IT REMAINS AT $560 MILLION AND THE 
PROJECTS ARE BEING FUNDED AND CONSTRUCTED AS PROPOSED. 

 Each year the School District is required to update the Five-Year Capital Plan.  This 
exercise involves numerous steps including, but not limited to: 

o updating enrollment projections 
o identifying new schools needed to meet school concurrency 
o including additional schools to be modernized 
o adding projects required based on programmatic needs 
o updating project budgets 
o updating project status 
o receiving input from the public, municipalities, advisory committees, Board 

Members and others 
 Previously approved budget and schedule amendments have been reflected, however, 

budget and schedule amendments have also been included for future projects not 
previously discussed in other ISSOC meetings, therefore, approval of this modification is 
required at this time. 

 Construction price increases have been explained previously, however, a presentation 
will be made at the September 7th meeting to address this issue in more detail. 

 The changes that affect these projects are global, therefore, all of the changes are being 
addressed in this Proposed Plan Modification. 

 
Additional Considerations: 
 All changes are shown on the update of the August 23, 2005 Referendum Program Status 

Report and the FY 2006-2010 Five-Year Capital Plan. 



Date: January 11,2006 Proposed Plan Modification No. 47 

'iI-CENT SALES TAX REFERENDUM RESOLUTION 
CAPITAL PLAN MODIFICATION 

SchoollProject: 	 Palm Beach Lakes High School Auditorium 

Recommendation: 	 I recommend the ISSaC approve the Proposed Plan Modification 
revising tlte Project Budget/or Palm Beach Lakes HS Auditorium 
Project/rom $8,116,238 to $10,316,238. 

Description of Proposed Modification: 

• This action revises the project budget, but does not change the project opening date. 

Reason for Modification: 

• 	 Some design features that were incorporated in the Spanish River HS Auditorium Project 
were included in the design of this auditorium. These included only those changes that 
were either required by the revised Building Code or which made practical sense because 
they improved the operation of the auditorium. We did not incorporate design changes 
from Spanish River HS that were funded by donations as these were considered non
standard upgrades. 

• 	 Construction inflation continues to plague the market. With the recent string of 
hurricanes in 2005 on top of the hurricanes of 2004, the market is completely saturated 
making it difficult to obtained competitive bids from qualified contractors. Hurricanes 
Katrina and Rita had significant effects on gas prices and petroleum-based products due 
to their combined effects on the Gulfof Mexico and the Gulf States. 

• 	 ENR reports PVC water and sewer pipe prices increased between 20% and 35% in 2005, 
diesel fuel prices increased by 59%, and steel prices increased by 13% in 2005 which 
followed a 31% increase 2004. 

• 	 The District has agreed to enter into an agreement with the school districts in Miarni
Dade and Broward to hire a consultant to get an accurate historical cost escalation factor 
for South Florida since ENR does not track costs specific to our area. The three school 
districts estimate that we are still seeing annual inflation in the 15-25 percent range. 

• 	 Contractors are also reporting that the recent implementation of the Jessica Lunsford Act 
is also driving up prices as several subcontractors have indicated that they either can not 
or will not bid on District projects due to the fingerprinting and screening requirements. 
We have had two projects where we have had to go with the second lowest bidder for a 
particular trade and in each case the price increased by nearly $200,000. 

Additional Considerations: 

• 	 We are evaluating the budget impact the changes and market will have on the cost of the 
Wellington HS Auditorium. 



Date: April 28, 2006                 Proposed Plan Modification No. 62 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Palm Beach Lakes High Auditorium 
 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Opening Date for the Palm Beach Lakes High Auditorium 
Project from 2006 to 2007. 

 
 
Description of Proposed Modification: 
 
 This action revises the opening date, but does not adjust the project budget.  

 
 
Reason for Modification: 
 
 The schedule has been impacted by issues related to the tight site (41 acres) and value 

engineering efforts to reduce the cost. 
 The project originally contemplated the construction of the auditorium in the student 

parking lot and relocating parking to wrap around the baseball field.  As a result of 
discussions with the City it looks as if we are going to be able to relocate the baseball 
field onto a proposed City park across the street.  This would allow for better site 
planning at the Palm Beach Lakes HS campus. 

 
 

Additional Considerations: 
 
 Staff is still looking for opportunities to reduce the cost of this project, however, we do 

anticipate bringing a revised budget back to the ISSOC for approval once we have 
completed our cost saving efforts.  We may request a special meeting of the ISSOC prior 
to July to avoid further delaying the project. 

 



Date: July 19, 2006                 Proposed Plan Modification No. 69 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for various projects as indicated in the 
Project Status Report dated July 19, 2006. 

 
Description of Proposed Modification: 
 
 This action revises the project budgets for various projects in accordance with the draft 

FY 2007-2011 Five-Year Capital Plan. 
 The budgets included in the draft FY 2007-2011 Five-Year Capital Plan reflect the most 

recently awarded projects of similar scope plus a 3% annual inflation rate; however, 
additional funds have been placed in Construction Contingency to account for a higher 
inflation rate. 

 
Reason for Modification: 
 
 Despite a recent decline in the residential construction market, the overall construction 

market continues to be very active as various projects currently underway are continuing.  
As reported at the April 28, 2006 ISSOC Meeting, a study by PBS&J reports construction 
cost escalation over the past few years has averaged approximately 23% per year.   

 The continuation of this trend is supported by a June 16, 2006 press release by Turner 
Construction and a July 3, 2006 report by SKANSKA.  These sources cite issues such as 
increased global demand for cement, aluminum, copper, and asphalt as well as rising oil 
prices exacerbated by global unrest which is driving up the costs for nearly all other 
construction materials and services that are either mined or delivered.  They also note that 
the market is still very busy which is resulting in shortages of skilled labor and 
subcontractors. 

 
Additional Considerations: 
 The budgets for the Pre-K Centers at various schools are essentially unchanged, however, 

staff is in the middle of evaluating the various sites and we expect to have better budget 
information prior to finalizing the FY 2007-2011 5-Year Capital Plan.  The Board has 
asked staff to add scope to these Pre-K Center projects if the budgets allow. 

 Since the FY 2007-2011 5-Year Capital Plan is still in the development stage these 
budgets may be revised prior to the September 13, 2006 adoption.  If they are revised 
they will be brought back to the ISSOC for review and approval. 



Date: January 21, 2009                         Proposed Plan Modification No. 138 141 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School(s)/Project(s): Elbridge Gale Elem (02-U), Indian Ridge School Modernization, Jerry 

Thomas Elem Addition, and Palm Beach Lakes High Auditorium 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale Elem (02-U), Indian Ridge School 
Modernization, Jerry Thomas Elem Addition, and Palm Beach Lakes High 
Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These four (4) projects have been completed for less than the amount of the Board 
approved budget.  The funds are being returned to Capital Contingency to be used on 
other referendum projects. 

 
Project Current 

Budget 
Proposed 
Budget 

Elbridge Gale Elem (02-U)    $19,024,161    $18,720,535  
Indian Ridge School Modernization    $15,936,825     $15,602,791  
Jerry Thomas Elem Addition    $15,860,405     $15,611,674  
Palm Beach Lakes High Auditorium    $12,999,459     $12,130,808  

 
 
Additional Considerations: 
 

1. Additional funds may be transferred to the Capital Contingency once all of the final close 
documentation has been completed.  We typically leave some small amount of money in 
the project to make sure all minor incidental expenses are covered. 



Date: April 8, 2009                          Proposed Plan Modification No. 149 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School(s)/Project(s): Elbridge Gale ES (02-U), Emerald Cove ES (02-JJ), Congress MS 

Modernization, Forest Park ES Modernization, Indian Ridge School 
Modernization, Palm Springs MS Modernization, Rolling Green ES 
Modernization, Boca Raton HS Academy & Science Bldg., Lake Worth 
MS Addition, Limestone Creek ES Addition, Palm Beach Lakes High 
Auditorium 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Emerald Cove ES (02-
JJ), Congress MS Modernization, Forest Park ES Modernization, Indian 
Ridge School Modernization, Palm Springs MS Modernization, Rolling 
Green ES Modernization, Boca Raton HS Academy & Science Bldg., Lake 
Worth MS Addition, Limestone Creek ES Addition, and Palm Beach Lakes 
High Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District.  The may be additional small amounts of funds to come back to 
the District after this approval this is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues.  

 
Project Current 

Budget 
Proposed 
Budget 

Elbridge Gale Elem (02-U) $18,720,535    $18,646,212  
Emerald Cove Middle (02-JJ)    $34,840,064     $34,634,593  
Congress Middle Modernization    $33,733,046 $31,752,521 
Forest Park Elementary Modernization    $31,655,184  $30,870,768 
Indian Ridge School Modernization $15,602,791    $15,574,917  
Palm Springs Middle (Jefferson Davis) Mod $35,692,663 $35,442,787 
Rolling Green Elementary Modernization $26,536,388 $25,799,272 
Boca Raton High Academy and Science $20,778,818 $20,563,059 
Lake Worth Middle Addition $8,847,127 $8,693,423 



Limestone Creek Elem Addition & Brick $14,051,313 $13,632,916 
Palm Beach Lakes High Auditorium $12,130,808 $11,811,377 
Spanish River High Auditorium $9,917,339 $9,743,663 

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List.  This will be accomplished through the 5-Year Capital Plan process. 

 



Proposed Plan Modification No. 155 Date: January 13,2010 

liz-CENT SALES TAX REFERENDUM RESOLUTION 
CAPITAL PLAN MODIFICAnON 

SchoolslProjects: 	 Various Projects 

Recommendation: 	 I recommend the ISSOC approve the Proposed Plan Modification 
revising the Project Budgets for the projects indicated below. 

Description of Proposed Modification: 

Revisions Yes No 
Opening Date ./ 

Timing of Funding ./ 

Proiect Budget ./ 

Scope Change ./ 

Reason for Modification: 

1. 	 These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues. 

Project Current 
Budget 

Proposed 
Budget 

Closeout 
Status 

Marsh Pointe Elem (03-X) $21,413,071 $21,302,359 Final 
Pine Jog Elem (03-Y) $37,613,076 $37,367,546 Partial 
Emerald Cove Middle (02-JJ) $33,939,695 $33,912,699 Final 
Gove Elementary Pre-K Addition $14,709 $12,117 Final 
Indian Pines Elementary Addition & Brick $12,472,269 $12,458,237 Final 
Jerry Thomas Elementary Addition $15,533,464 $15,521,278 Final 
North Grade Elementary Pre-K Addition $16,007 $15,857 Final 
Palm Beach Lakes High Auditorium $11,811 ,377 $11,427,512 Partial 
Santaluces High Academy $9,184,723 $8,985,505 Partial 
South Olive Elementary Pre-K Addition $74,429 $73,029 Final 
Totals: $142,072,820 $141,076,139 

Net Increase (Decrease): ($996,681) 

Additional Considerations: 

1. 	 With exception of the Pre-K Additions at Gove, North Grade and South Olive elementary 
schools, which were revised per PPM#122 and approved by ISSaC on June 25,2007, 
there were no scope reductions on these projects in order to achieve these savings 



Date: January 19, 2011              Proposed Plan Modification No. 160 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for the projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Marsh Pointe Elem (03-X)  $21,311,387 $21,301,526 Final 
Sunset Palms Elem (03-Z) $29,334,204 $29,324,120 Partial 
Berkshire Elementary Modernization $28,230,105 $28,218,325 Final 
Forest Park Elementary Modernization $30,282,454 $30,266,904 Final 
Palm Beach Gardens Elementary Mod $27,238,962 $27,150,309 Final 
Palm Springs Middle Modernization $34,887,997 $34,869,138 Partial 
Rolling Green Elementary Modernization $25,612,605 $25,588,917 Final 
Westward Elementary Modernization $31,752,878 $31,745,825 Partial 
Benoist Farms Elementary Pre-K Addition  $4,001,632 $4,001,237 Partial 
Boynton Beach High Academy  $10,630,589 $10,620,034 Partial 
Citrus Cove Elementary Addition $14,018,201 $13,935,580 Partial 
Dr. MM Bethune Elem Pre-K Addition $66,410 $60,375 Final 
Indian Pines Elementary  Pre-K Addition $2,225,091 $2,224,990 Partial 
Lake Worth Middle Addition $8,441,621 $8,423,383 Final 
Limestone Creek Elem Addition & Brick $13,201,645 $13,201,612 Final 
Palm Beach Lakes High Auditorium $11,427,512 $11,422,512 Partial 
Santaluces High Academy $8,985,505 $8,171,162 Final 
South Olive Elementary Pre-K Addition $73,029 $57,577 Final 
Totals: $302,721,827 $300,583,526  
Net Increase (Decrease):  ($1,138,301)   

 



Additional Considerations: 
 

1. There will continue to be budget changes, some minor and some large, as projects are 
closed out. 

  



Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
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Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
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Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
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Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
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Wellington Elementary Addition $22,205,230 $21,952,000 Partial 
Wellington High Auditorium $13,190,890 $12,624,905 Final 
RAN $843,227 $737,854 Final 

Totals: $636,074,244 $621,539,262 
Net Increase (Decrease):  ($14,534,982)  

 
Additional Considerations: 
 

1. The Alternative Education Master Plan was prepared by in-house staff at no additional cost to the District. 
(http://www.palmbeachschools.org/planning/FYP2011/AlternativeEducationCover.asp) 

2. Staff continues to close out projects and returning funds to the Capital Budget. 
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