


Date: April 6, 2005                Proposed Plan Modification No.   8   
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Jefferson Davis Middle School Modernization  
 
Recommendation: I recommend the ½-Cent Sales Tax Oversight Committee approve the 

Proposed Plan Modification revising the opening date for Jefferson 
Davis Middle School Modernization Project from 2007 to 2006. 

 
Description of Proposed Modification: 
 
 This action modifies the opening date for the middle school from 2007 to 2006.   

 
 
Reason for Modification: 
 
 Construction is commencing in early 2005 and the new buildings can be completed by 

2006 although demolition of the old buildings and completion of the site work will run 
into 2007. 

 There is adequate space on the campus to avoid multiple phases of construction for the 
buildings. 

 
 
Additional Considerations: 
 
 This modification is not expected to affect the project budget as the date of the 

guaranteed maximum price (GMP) award fixes the contract price, therefore we do not 
avoid a year of inflation. 

 



Date: September 7, 2005               Proposed Plan Modification No.  29 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2006-2010 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 
 This action aligns the referendum project plan (“The Plan” as defined in the resolution 

authorizing the referendum) to match the proposed FY 2006-2010 Five-Year Capital 
Plan.  

 
Reason for Modification: 
 
 Many of the projects in the Plan are funded by sources other than the ½-Cent Sales 

Surtax, however they are presented here because they are included in “The Plan”.  
THERE HAS BEEN NO CHANGE TO THE USE OR AMOUNT OF THE ½-
CENT SALES SURTAX; IT REMAINS AT $560 MILLION AND THE 
PROJECTS ARE BEING FUNDED AND CONSTRUCTED AS PROPOSED. 

 Each year the School District is required to update the Five-Year Capital Plan.  This 
exercise involves numerous steps including, but not limited to: 

o updating enrollment projections 
o identifying new schools needed to meet school concurrency 
o including additional schools to be modernized 
o adding projects required based on programmatic needs 
o updating project budgets 
o updating project status 
o receiving input from the public, municipalities, advisory committees, Board 

Members and others 
 Previously approved budget and schedule amendments have been reflected, however, 

budget and schedule amendments have also been included for future projects not 
previously discussed in other ISSOC meetings, therefore, approval of this modification is 
required at this time. 

 Construction price increases have been explained previously, however, a presentation 
will be made at the September 7th meeting to address this issue in more detail. 

 The changes that affect these projects are global, therefore, all of the changes are being 
addressed in this Proposed Plan Modification. 

 
Additional Considerations: 
 All changes are shown on the update of the August 23, 2005 Referendum Program Status 

Report and the FY 2006-2010 Five-Year Capital Plan. 



Date: April 8, 2009                          Proposed Plan Modification No. 149 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School(s)/Project(s): Elbridge Gale ES (02-U), Emerald Cove ES (02-JJ), Congress MS 

Modernization, Forest Park ES Modernization, Indian Ridge School 
Modernization, Palm Springs MS Modernization, Rolling Green ES 
Modernization, Boca Raton HS Academy & Science Bldg., Lake Worth 
MS Addition, Limestone Creek ES Addition, Palm Beach Lakes High 
Auditorium 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Emerald Cove ES (02-
JJ), Congress MS Modernization, Forest Park ES Modernization, Indian 
Ridge School Modernization, Palm Springs MS Modernization, Rolling 
Green ES Modernization, Boca Raton HS Academy & Science Bldg., Lake 
Worth MS Addition, Limestone Creek ES Addition, and Palm Beach Lakes 
High Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District.  The may be additional small amounts of funds to come back to 
the District after this approval this is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues.  

 
Project Current 

Budget 
Proposed 
Budget 

Elbridge Gale Elem (02-U) $18,720,535    $18,646,212  
Emerald Cove Middle (02-JJ)    $34,840,064     $34,634,593  
Congress Middle Modernization    $33,733,046 $31,752,521 
Forest Park Elementary Modernization    $31,655,184  $30,870,768 
Indian Ridge School Modernization $15,602,791    $15,574,917  
Palm Springs Middle (Jefferson Davis) Mod $35,692,663 $35,442,787 
Rolling Green Elementary Modernization $26,536,388 $25,799,272 
Boca Raton High Academy and Science $20,778,818 $20,563,059 
Lake Worth Middle Addition $8,847,127 $8,693,423 



Limestone Creek Elem Addition & Brick $14,051,313 $13,632,916 
Palm Beach Lakes High Auditorium $12,130,808 $11,811,377 
Spanish River High Auditorium $9,917,339 $9,743,663 

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List.  This will be accomplished through the 5-Year Capital Plan process. 

 



Date: July 15, 2009                          Proposed Plan Modification No. 150 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 

School(s)/Project(s): Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), Emerald Cove ES (02-
JJ), Sunset Palms ES (03-Z), Allamanda ES, Berkshire ES, Congress MS 
Modernization, Indian Ridge School Modernization, John F. Kennedy MS 
Modernization, Palm Beach Gardens ES Modernization, Palm Springs MS 
Modernization, Bak MSOA Auditorium, Boca Raton HS Stadium, 
Boynton Beach HS Academy, Indian Pines ES Addition & Brick 
Replacement, Indian Pines ES Pre-K Addition, Limestone Creek ES 
Addition & Brick Replacement, Pahokee HS Stadium, Palm Beach Lakes 
High Academy & Addition, Santaluces HS Academy, Spanish River HS 
Auditorium, Wellington Elementary Addition, and Wellington HS 
Auditorium. 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), 
Emerald Cove ES (02-JJ), Sunset Palms ES (03-Z), Allamanda ES, 
Berkshire ES, Congress MS Modernization, Indian Ridge School 
Modernization, John F. Kennedy MS Modernization, Palm Beach Gardens 
ES Modernization, Palm Springs MS Modernization, Bak MSOA 
Auditorium, Boca Raton HS Stadium, Boynton Beach HS Academy, Indian 
Pines ES Addition & Brick Replacement, Indian Pines ES Pre-K Addition, 
Limestone Creek ES Addition & Brick Replacement, Pahokee HS Stadium, 
Palm Beach Lakes High Academy & Addition, Santaluces HS Academy, 
Spanish River HS Auditorium, Wellington Elementary Addition, and 
Wellington HS Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed or are nearing completion, and they have excess 
funds which can be returned to the District.  There may be additional small amounts of 
funds coming back to the District after this approval as we complete the closeout process 
for these and other projects.  

 



Project Current 
Budget 

Proposed 
Budget 

Elbridge Gale Elem (02-U)   $18,646,212   $18,631,765  
Marsh Pointe ES (03-X) $21,937,817 $21,413,071 
Emerald Cove Middle (02-JJ)   $34,634,593   $33,939,695  
Sunset Palms ES (03-Z) $30,065,316 $29,334,204 
Allamanda ES Modernization $28,978,930 $28,323,202 
Berkshire ES Modernization $28,602,807 $28,256,135 
Congress Middle Modernization $31,752,521 $31,367,517 
Indian Ridge School Modernization   $15,574,917   $15,563,026  
John F. Kennedy MS Modernization $33,750,090 $32,603,144 
Palm Beach Gardens ES Modernization $28,675,511 $28,114,256 
Palm Springs Middle (Jefferson Davis) Mod $35,442,787 $34,887,997 
Bak MSOA Auditorium $5,000,000 $4,993,477 
Boca Raton HS Stadium $11,190,467 $10,499,246 
Boynton Beach HS Academy $10,715,000 $9,923,889 
Indian Pines ES Addition & Brick Replacement $13,440,520 $13,424,520 
Indian Pines ES Pre-K Addition $2,211,221 $2,145,091 
Limestone Creek Elem Addition & Brick $13,632,916 $13,201,645 
Pahokee HS Stadium $13,223,423 $12,796,110 
Palm Beach Lakes High Academy & Addition $15,621,191 $14,334,615 
Santaluces HS Academy $9,202,034 $9,184,723 
Spanish River High Auditorium $9,743,663 $9,273,233 
Wellington Elementary Addition $21,805,230 $21,620,777 
Wellington HS Auditorium $13,650,889 $10,857,249 
Totals: $447,498,055  $434,688,587  
Net Increase (Decrease):  ($12,809,468)  

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List and other School Board priorities.  This will be accomplished through 
the 5-Year Capital Plan process. 

2. There was no reduction of the scope of these projects in order to achieve these savings. 
 



Date: January 19, 2011              Proposed Plan Modification No. 160 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for the projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Marsh Pointe Elem (03-X)  $21,311,387 $21,301,526 Final 
Sunset Palms Elem (03-Z) $29,334,204 $29,324,120 Partial 
Berkshire Elementary Modernization $28,230,105 $28,218,325 Final 
Forest Park Elementary Modernization $30,282,454 $30,266,904 Final 
Palm Beach Gardens Elementary Mod $27,238,962 $27,150,309 Final 
Palm Springs Middle Modernization $34,887,997 $34,869,138 Partial 
Rolling Green Elementary Modernization $25,612,605 $25,588,917 Final 
Westward Elementary Modernization $31,752,878 $31,745,825 Partial 
Benoist Farms Elementary Pre-K Addition  $4,001,632 $4,001,237 Partial 
Boynton Beach High Academy  $10,630,589 $10,620,034 Partial 
Citrus Cove Elementary Addition $14,018,201 $13,935,580 Partial 
Dr. MM Bethune Elem Pre-K Addition $66,410 $60,375 Final 
Indian Pines Elementary  Pre-K Addition $2,225,091 $2,224,990 Partial 
Lake Worth Middle Addition $8,441,621 $8,423,383 Final 
Limestone Creek Elem Addition & Brick $13,201,645 $13,201,612 Final 
Palm Beach Lakes High Auditorium $11,427,512 $11,422,512 Partial 
Santaluces High Academy $8,985,505 $8,171,162 Final 
South Olive Elementary Pre-K Addition $73,029 $57,577 Final 
Totals: $302,721,827 $300,583,526  
Net Increase (Decrease):  ($1,138,301)   

 



Additional Considerations: 
 

1. There will continue to be budget changes, some minor and some large, as projects are 
closed out. 

  



 
Date: March 4, 2016                        Proposed Plan Modification No. 169 

 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and unused funds are being deducted from the project budgets.  
Remaining sales tax revenues were directed to Restricted Reserve. Other remaining dollars from other 
funding sources were redirected within the capital budget.  

 
Project Current 

Budget 
Proposed 
Budget 

Closeout 
Status 

Pahokee Area Mid (03-MM) $37,296,467 $36,118,974 Final 
Everglades Elementary School (03-W) $25,778,116 $24,166,637 Final 
Berkshire Elementary Modernization $28,218,325 $28,221,597 Final 
Boca Raton Middle Modernization $35,501,423 $35,489,779 Final 
Galaxy Elementary Modernization $29,650,055 $29,358,579 Final 
John I. Leonard High Modernization $69,181,685 $69,172,992 Final 
North Palm Beach Elementary Modernization $29,000,000 $26,059,867 Final 
Northboro Elementary Modernization $33,409,133 $31,492,559 Final 
Palm Beach Gardens High Modernization $105,372,737 $104,494,490 Final 
Palm Springs Middle (Jefferson Davis) Mod $34,869,138 $34,784,912 Final 
Plumosa School of the Arts Modernization $30,794,289 $30,384,456 Final 
Royal Palm School Modernization $40,642,282 $40,291,402 Final 
Suncoast High Modernization $88,541,495 $86,825,282 Final 
Westward Elementary Modernization $31,745,826 $31,691,976 Final 
Academies at Existing Schools $7,923,356 $5,586,394 Final 
Belle Glade Elementary Addition & Pre-K $7,527,638 $7,330,599 Final 
Benoist Farms Elementary Pre-K Addition $4,001,227 $3,874,445 Final 
Boca Raton High Swimming Pool $3,391,548 $3,272,895 Final 
Boynton Beach High Academy $10,620,034 $10,247,253 Final 
Carver Middle Addition $10,096,859 $10,060,175 Final 
Carver Middle Core Addition $300,000 $194,380 Final 
Cholee Lake Elementary  Pre-K Addition $2,101,529 $1,963,776 Final 
Crestwood Middle Addition (includes Core) $14,697,942 $14,416,613 Final 
Dr. MM Bethune Elementary Pre-K Addition $60,375 $61,036 Final 
Indian Pines Elementary Addition & Brick $12,458,237 $12,458,232 Final 
Indian Pines Elementary  Pre-K Addition $2,224,990 $2,117,728 Final 



Lake Worth Middle Core Addition $1,100,000 $993,515 Final 
Manatee Elementary Addition $14,484,357 $13,408,292 Final 
Pahokee High Stadium $13,223,362 $12,496,981 Final 
Palm Beach Lakes High Academy & Addition $14,109,847 $13,664,411 Final 
Santaluces High Academy $8,162,279 $8,162,274 Final 
Seminole Trails Elementary Addition $13,964,011 $12,866,219 Final 
Village Academy - High School Addition (buildout) $1,026,264 $1,026,249 Final 
Wellington Elementary Addition $21,952,000 $21,649,669 Final 
West Tech Ed Center Modifications $1,914,043 $1,350,452 Final 
Whispering Pines Elementary Addition $4,518,105 $4,418,415 Final 
Whispering Pines Elementary Classroom and Core 
Addition 

$9,052,536 $8,978,232 Final 

Totals: $729,294,876 $713,812,262  
Net Increase (Decrease):  ($15,482,614)   
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