


Date: July 6, 2005                Proposed Plan Modification No.  27 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Spanish River High School Auditorium 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the project budget for 
Spanish River High School Auditorium from $7,962,192 to $9,831,239. 

 
Description of Proposed Modification: 
 
 This action revises the total project budget for the school. 
 This action authorizes the use of contingency funds included in the Capital Plan. 

 
Reason for Modification: 
 
 Construction industry prices have continued to escalate throughout the country and 

especially in South Florida where the market has shown no signs of letting up following 
the hurricanes of 2004. 

 The July 4, 2005 Engineering News Record indexes show inflation for construction 
continuing above the national inflation rate of approximately 3%: 

Cost Index % Change Month % Change Year 
Construction +0.1 +4.2 
Building +0.1 +4.6 
Materials -0.2 +5.3 

 A March 23, 2005 Wall Street Journal article titled “Construction Sticker Shock” quoted 
an RS Means estimate of a 10.5% construction cost increase last year. 

 Our construction managers are seeing even greater increases here in South Florida.  One 
construction manager has found that the concrete bid for a middle school is twice what it 
was for the same school built two years ago. 

 Florida Construction News reports that construction costs have experienced an increase 
of about 10% to 15% in the last six months due to cement shortage, rising fuel costs, a 
hike in steel prices, and an increase in overall demand. 

 
Additional Considerations: 
 
 Spanish Riviera HS has received a $500,000 donation to help offset the additional cost of 

the special items the school’s foundation requested.  This includes an orchestra pit and 
special lighting. 

 
 



Date: September 7, 2005               Proposed Plan Modification No.  29 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2006-2010 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 
 This action aligns the referendum project plan (“The Plan” as defined in the resolution 

authorizing the referendum) to match the proposed FY 2006-2010 Five-Year Capital 
Plan.  

 
Reason for Modification: 
 
 Many of the projects in the Plan are funded by sources other than the ½-Cent Sales 

Surtax, however they are presented here because they are included in “The Plan”.  
THERE HAS BEEN NO CHANGE TO THE USE OR AMOUNT OF THE ½-
CENT SALES SURTAX; IT REMAINS AT $560 MILLION AND THE 
PROJECTS ARE BEING FUNDED AND CONSTRUCTED AS PROPOSED. 

 Each year the School District is required to update the Five-Year Capital Plan.  This 
exercise involves numerous steps including, but not limited to: 

o updating enrollment projections 
o identifying new schools needed to meet school concurrency 
o including additional schools to be modernized 
o adding projects required based on programmatic needs 
o updating project budgets 
o updating project status 
o receiving input from the public, municipalities, advisory committees, Board 

Members and others 
 Previously approved budget and schedule amendments have been reflected, however, 

budget and schedule amendments have also been included for future projects not 
previously discussed in other ISSOC meetings, therefore, approval of this modification is 
required at this time. 

 Construction price increases have been explained previously, however, a presentation 
will be made at the September 7th meeting to address this issue in more detail. 

 The changes that affect these projects are global, therefore, all of the changes are being 
addressed in this Proposed Plan Modification. 

 
Additional Considerations: 
 All changes are shown on the update of the August 23, 2005 Referendum Program Status 

Report and the FY 2006-2010 Five-Year Capital Plan. 



Date: September 7, 2005               Proposed Plan Modification No.  35 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Spanish River High School Auditorium 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the opening date for 
Spanish River High School Auditorium from 2005 to 2006. 

 
Description of Proposed Modification: 
 
 This action revises the opening date for the auditorium from 2005 to 2006. 

 
Reason for Modification: 
 
 The school has raised money to pay for changes to the design to enhance the auditorium.   
 Incorporating these changes into the design has delayed the project. 
 The ISSOC previously approved the revised budget for this project in PPM #27. 

 
Additional Considerations: 
 
 The school and parents are aware that the changes requested by them have impacted the 

schedule. 
 



Date: April 8, 2009                          Proposed Plan Modification No. 149 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School(s)/Project(s): Elbridge Gale ES (02-U), Emerald Cove ES (02-JJ), Congress MS 

Modernization, Forest Park ES Modernization, Indian Ridge School 
Modernization, Palm Springs MS Modernization, Rolling Green ES 
Modernization, Boca Raton HS Academy & Science Bldg., Lake Worth 
MS Addition, Limestone Creek ES Addition, Palm Beach Lakes High 
Auditorium 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Emerald Cove ES (02-
JJ), Congress MS Modernization, Forest Park ES Modernization, Indian 
Ridge School Modernization, Palm Springs MS Modernization, Rolling 
Green ES Modernization, Boca Raton HS Academy & Science Bldg., Lake 
Worth MS Addition, Limestone Creek ES Addition, and Palm Beach Lakes 
High Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District.  The may be additional small amounts of funds to come back to 
the District after this approval this is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues.  

 
Project Current 

Budget 
Proposed 
Budget 

Elbridge Gale Elem (02-U) $18,720,535    $18,646,212  
Emerald Cove Middle (02-JJ)    $34,840,064     $34,634,593  
Congress Middle Modernization    $33,733,046 $31,752,521 
Forest Park Elementary Modernization    $31,655,184  $30,870,768 
Indian Ridge School Modernization $15,602,791    $15,574,917  
Palm Springs Middle (Jefferson Davis) Mod $35,692,663 $35,442,787 
Rolling Green Elementary Modernization $26,536,388 $25,799,272 
Boca Raton High Academy and Science $20,778,818 $20,563,059 
Lake Worth Middle Addition $8,847,127 $8,693,423 



Limestone Creek Elem Addition & Brick $14,051,313 $13,632,916 
Palm Beach Lakes High Auditorium $12,130,808 $11,811,377 
Spanish River High Auditorium $9,917,339 $9,743,663 

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List.  This will be accomplished through the 5-Year Capital Plan process. 

 



Date: July 15, 2009                          Proposed Plan Modification No. 150 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 

School(s)/Project(s): Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), Emerald Cove ES (02-
JJ), Sunset Palms ES (03-Z), Allamanda ES, Berkshire ES, Congress MS 
Modernization, Indian Ridge School Modernization, John F. Kennedy MS 
Modernization, Palm Beach Gardens ES Modernization, Palm Springs MS 
Modernization, Bak MSOA Auditorium, Boca Raton HS Stadium, 
Boynton Beach HS Academy, Indian Pines ES Addition & Brick 
Replacement, Indian Pines ES Pre-K Addition, Limestone Creek ES 
Addition & Brick Replacement, Pahokee HS Stadium, Palm Beach Lakes 
High Academy & Addition, Santaluces HS Academy, Spanish River HS 
Auditorium, Wellington Elementary Addition, and Wellington HS 
Auditorium. 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), 
Emerald Cove ES (02-JJ), Sunset Palms ES (03-Z), Allamanda ES, 
Berkshire ES, Congress MS Modernization, Indian Ridge School 
Modernization, John F. Kennedy MS Modernization, Palm Beach Gardens 
ES Modernization, Palm Springs MS Modernization, Bak MSOA 
Auditorium, Boca Raton HS Stadium, Boynton Beach HS Academy, Indian 
Pines ES Addition & Brick Replacement, Indian Pines ES Pre-K Addition, 
Limestone Creek ES Addition & Brick Replacement, Pahokee HS Stadium, 
Palm Beach Lakes High Academy & Addition, Santaluces HS Academy, 
Spanish River HS Auditorium, Wellington Elementary Addition, and 
Wellington HS Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed or are nearing completion, and they have excess 
funds which can be returned to the District.  There may be additional small amounts of 
funds coming back to the District after this approval as we complete the closeout process 
for these and other projects.  

 



Project Current 
Budget 

Proposed 
Budget 

Elbridge Gale Elem (02-U)   $18,646,212   $18,631,765  
Marsh Pointe ES (03-X) $21,937,817 $21,413,071 
Emerald Cove Middle (02-JJ)   $34,634,593   $33,939,695  
Sunset Palms ES (03-Z) $30,065,316 $29,334,204 
Allamanda ES Modernization $28,978,930 $28,323,202 
Berkshire ES Modernization $28,602,807 $28,256,135 
Congress Middle Modernization $31,752,521 $31,367,517 
Indian Ridge School Modernization   $15,574,917   $15,563,026  
John F. Kennedy MS Modernization $33,750,090 $32,603,144 
Palm Beach Gardens ES Modernization $28,675,511 $28,114,256 
Palm Springs Middle (Jefferson Davis) Mod $35,442,787 $34,887,997 
Bak MSOA Auditorium $5,000,000 $4,993,477 
Boca Raton HS Stadium $11,190,467 $10,499,246 
Boynton Beach HS Academy $10,715,000 $9,923,889 
Indian Pines ES Addition & Brick Replacement $13,440,520 $13,424,520 
Indian Pines ES Pre-K Addition $2,211,221 $2,145,091 
Limestone Creek Elem Addition & Brick $13,632,916 $13,201,645 
Pahokee HS Stadium $13,223,423 $12,796,110 
Palm Beach Lakes High Academy & Addition $15,621,191 $14,334,615 
Santaluces HS Academy $9,202,034 $9,184,723 
Spanish River High Auditorium $9,743,663 $9,273,233 
Wellington Elementary Addition $21,805,230 $21,620,777 
Wellington HS Auditorium $13,650,889 $10,857,249 
Totals: $447,498,055  $434,688,587  
Net Increase (Decrease):  ($12,809,468)  

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List and other School Board priorities.  This will be accomplished through 
the 5-Year Capital Plan process. 

2. There was no reduction of the scope of these projects in order to achieve these savings. 
 



Date: January 13,2010 Proposed Plan Modification No. 154 

Yz-CENT SALES TAX REFERENDUM RESOLUTION 
CAPITAL PLAN MODIFICATION 

SchoolslProjects: 	 Various Projects 

Recommendation: 	 I recommend the ISSOC approve the Proposed Plan Modification 
revising the Project Budgets for the projects indicated below. 

Description of Proposed Modification: 

Revisions Yes No 
Opening Date ~ 

Timing ofFunding ~ 

Project Budget ~ 

Scope Change ~ 

Reason for Modification: 

1. 	 The budgets were revised to match the Board approved FY 2009-2013 Five-Year Capital 
Plan. 

Project Current Proposed Comment 
Budget Budget 

Pahokee Area Middle (03-MM) $37,296,556 $37,296,467 Corrected data entry error 
West Central Communities (03-W) $39,407,793 $27,378,116 Based on GMP 
North Palm Beach Elementary Modernization $34,373,381 $2,850,452 Postponed project beyond 5-Year Plan 
Boynton Beach High Academy $9,923,8 10,630,589 Based on revised final estimated cost 
Manatee Elementary Addition $36,162,850 15,809,357 Corrected formula error 
Pahokee High Stadium $12,796,1 IO $13,223,423 Based on revised final estimated cost 
Palm Beach Lakes High Academy & Addition $14,334,615 $14,521,190 Based on revised final estimated cost 
Spanish River High Auditorium $9,273,233 $9,446,909 Based on revised final estimated cost 
Wellington Elementary Addition $21,849,777 $22,205,230 Based on revised final estimated cost 
Wellington High Auditorium $10,857,249 $13,190,889 Based on revised final estimated cost 

Totals: $226,275,453 $166,552,622 
Net Increase (Decrease): ($59,722,831 ) 

Additional Considerations: 

1. 	 These budgets include only changes reviewed by the Construction Oversight and Review 
Committee and approved by the Board. Approval of these budgets will not authorize 
scope changes or additional expenditures beyond the 5-Year Capital Plan budgets 
approved by the Board on September 9, 2009. 
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