


 
Date: July 6, 2005                Proposed Plan Modification No.  25 

 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Suncoast High School Modernization 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the opening date for 
Suncoast High School Modernization Project from 2012 to 2008. 

 
Description of Proposed Modification: 
 
 This action modifies the opening date of the school from 2012 to 2008. 

 
 
Reason for Modification: 
 
 This change is being recommended to facilitate the construction of the new Riviera 

Beach Area HS (02-MMM), which will be built on the current Suncoast HS site 
according to the latest proposal approved by the Board on April 13, 2005. 

 The proposal includes: 
1. reconstructing John F. Kennedy MS (already under construction), 
2. constructing the new Suncoast HS on a K-12 campus along side of Dr. Mary 

McLeod Bethune ES and John F. Kennedy MS, 
3. constructing the new Riviera Beach Area HS (02-MMM) on the campus of the 

existing Suncoast HS  
 John F. Kennedy MS is scheduled to move to its new facilities in 2006, which will allow 

the construction of the new Suncoast HS to start that same year.  Based on a two year 
construction duration, the new Suncoast HS would open in 2008. 

 
 
Additional Considerations: 
 
 The Riviera Beach City Council has agreed to proceed with this plan, however, they are 

seeking additional information regarding the number of families that may be 
involuntarily displaced during the site acquisition process. 

 The acquisition of the Boardmoor Apartments is key to being able to build the new 
Suncoast HS.  This complex was funded by the U.S. Department of Housing and Urban 
Development and as such the acquisition of that property may delay the project by an 
additional year. 

 



 
 
 
 
Date: July 6, 2005                Proposed Plan Modification No.  28 

 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Suncoast High School Stadium 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification combining this project with the 
Suncoast HS Modernization project. 

 
Description of Proposed Modification: 
 
 This action combines the stadium project with the project to modernize the school. 
 The budget for the stadium project will be combined with the modernization project. 

 
 
Reason for Modification: 
 
 The current plan for accommodating the new Riviera Beach Area HS (02-MMM) 

includes the relocation of Suncoast HS and conversion of the existing Suncoast HS 
campus into the new 02-MMM High School. 

 If the District were to replace the Suncoast HS stadium in accordance with the original 
Plan the stadium would interfere with the construction of the new 02-MMM High School. 

 It will also be more economical to have the stadium constructed at the same time and by 
the same contractor that will be building 02-MMM High School. 

 
 
Additional Considerations: 
 
 Based on the current proposal for Suncoast HS and Riviera Beach Area HS (02-MMM), 

Suncoast HS would still get a new stadium in 2008 as indicated in the Plan. 
 The acquisition of the Boardmoor Apartments is key to being able to build the new 

Suncoast HS.  This complex was funded by the U.S. Department of Housing and Urban 
Development and as such the acquisition of that property may delay the project by an 
additional year. 

 
 



 
Date: September 7, 2005               Proposed Plan Modification No.  30 

 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: West Palm Beach Area Middle (04-OO), Galaxy Elementary School and 

Suncoast High School  
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the budgets for West 
Palm Beach Area Middle (04-OO), Galaxy Elementary School and 
Suncoast High School to reflect the inclusion of the construction costs. 

 
Description of Proposed Modification: 
 
 This action adds the construction dollars to the project budgets for each of these projects.   

 
Reason for Modification: 
 
 The previous 5-Year Capital Plan only included “Planning” money, which is for design 

and permitting, because these schools were in the last year of the 5-Year Capital Plan. 
 This is the first year that funds are being included in the 5-Year Capital Plan to cover the 

cost of constructing these schools. 
 West Palm Beach Area Middle School (04-OO) is being moved up from a 2012 

completion date to a 2009 completion date because the space is needed earlier in order to 
remain in compliance with school concurrency. 

 Each year the School District tries to add at least two older schools to the 5-Year Capital 
Plan to be modernized.  Last year the planning budget was added for Galaxy Elementary 
and Suncoast High School.  This is the first year construction funds are being added. 

 
 
Additional Considerations: 
 

 
 
 
 
 
 
 



Date: September 7, 2005               Proposed Plan Modification No.  31 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Suncoast High School and Riviera Beach Area High School (02-MMM) 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the opening date for 
Suncoast High School from 2008 to 2009 and Riviera Beach Area High 
School (02-MMM) from 2010 to 2011. 

 
Description of Proposed Modification: 
 
 This action modifies the opening date of Suncoast HS from 2008 to 2009. 
 This action modifies the opening date of Riviera Beach Area HS (02-MMM) from 2010 

to 2011. 
 
Reason for Modification: 
 
 As indicated in PPM #21 the schedule for these projects could be delayed by the 

acquisition of the Broadmoor Apartments. 
 Based on community input meetings it was determined that the new Suncoast HS should 

be built on land currently occupied by the apartments instead of where the current John F. 
Kennedy MS is located, which would have allowed us to start construction sooner. 

 The construction of Riviera Beach Area HS (02-MMM) is dependent on Suncoast HS 
moving off the campus where 02-MMM will be built, therefore the schedules for both 
projects must be adjusted. 

 
Additional Considerations: 
 
 Site acquisition has begun. 

 
 
 
 
 
 
 



Date: July 19, 2006                 Proposed Plan Modification No. 69 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for various projects as indicated in the 
Project Status Report dated July 19, 2006. 

 
Description of Proposed Modification: 
 
 This action revises the project budgets for various projects in accordance with the draft 

FY 2007-2011 Five-Year Capital Plan. 
 The budgets included in the draft FY 2007-2011 Five-Year Capital Plan reflect the most 

recently awarded projects of similar scope plus a 3% annual inflation rate; however, 
additional funds have been placed in Construction Contingency to account for a higher 
inflation rate. 

 
Reason for Modification: 
 
 Despite a recent decline in the residential construction market, the overall construction 

market continues to be very active as various projects currently underway are continuing.  
As reported at the April 28, 2006 ISSOC Meeting, a study by PBS&J reports construction 
cost escalation over the past few years has averaged approximately 23% per year.   

 The continuation of this trend is supported by a June 16, 2006 press release by Turner 
Construction and a July 3, 2006 report by SKANSKA.  These sources cite issues such as 
increased global demand for cement, aluminum, copper, and asphalt as well as rising oil 
prices exacerbated by global unrest which is driving up the costs for nearly all other 
construction materials and services that are either mined or delivered.  They also note that 
the market is still very busy which is resulting in shortages of skilled labor and 
subcontractors. 

 
Additional Considerations: 
 The budgets for the Pre-K Centers at various schools are essentially unchanged, however, 

staff is in the middle of evaluating the various sites and we expect to have better budget 
information prior to finalizing the FY 2007-2011 5-Year Capital Plan.  The Board has 
asked staff to add scope to these Pre-K Center projects if the budgets allow. 

 Since the FY 2007-2011 5-Year Capital Plan is still in the development stage these 
budgets may be revised prior to the September 13, 2006 adoption.  If they are revised 
they will be brought back to the ISSOC for review and approval. 



Date: January 10, 2007               Proposed Plan Modification No. 90 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Suncoast High Modernization 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budget for Suncoast High Modernization from 
$84,283,042 to $85,866,711. 

 
 
Description of Proposed Modification: 
 
 This action revises the project budget, but does not affect the opening date.   

 
Reason for Modification: 
 
 The budget is being revised based on recent preliminary estimates.  

 
Additional Considerations: 
 
 The Board-approved 5-Year Capital Plan included $12 million in Construction 

Contingency for this project, however we anticipate that we will only need the $1.6 
million, which would be authorized with the approval of this budget revision. 

 This project is currently in the design phase. 
 

 
 
 
 
 
 



Date: October 10, 2007              Proposed Plan Modification No. 130 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2008-2012 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. This action revises the project budgets, timing of funding and opening dates for various 
projects in accordance with the FY 2008-2012 Five-Year Capital Plan approved by the 
School Board on September 5, 2008.   

2. The budgets included in the FY 2008-2012 Five-Year Capital Plan reflect the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate. 
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

3. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate or 
negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

4. The only scope changes are: (1) reduction of the new Riviera Beach HS (03-MMM) from 
a 1,800 to 1,500 student capacity, and (2) increase planned capacity of Manatee ES 
Addition from 970 to 1,200 students. 

5. The opening dates were revised for projects were revised due to issues associated with 
site acquisition in addition to funding.  This is the case with the Pahokee Stadium, 
Pahokee Area MS (03-MM), and Royal Palm Beach Area ES (03-W). 

6. The changes proposed are in large part the result of the need to cut approximately $212 
million from the 5-Year Capital Plan due to actual and projected decreases in funding as 
well and lower enrollment projections.  Property tax, impact fees and Class Size 
Reduction revenues for FY 2008 were all lower than previously projected. 

7. Staff implemented a prioritization process which was thoroughly feted amongst the 
School Board Members at several public meetings. 

8. These changes are essentially the same as those presented to the ISSOC at the June 25, 
2007 ISSOC Meeting.  There have been no changes to the opening dates of any projects 
since that meeting, however, project budgets and some funding dates have been updated.  



A report comparing the differences between the June 25th information and the current 
information is provided for reference. 

 
Additional Considerations: 
 

1. No project that was included in Referendum Plan has been deleted as a result of this 
action.  Some projects have been rescheduled due to lower enrollment projections and/or 
funding. 

2. No changes were made which would cause the District to violate School Concurrency, 
however, it is possible that some modulars, which are counted towards permanent 
capacity, may be needed at a few schools in order to meet the required Level of Service. 

3. Most projects are funded in two fiscal years.  The first fiscal year funding typically 
covers the cost of pre-construction activities including planning and design, and the 
second fiscal year of funding covers construction and furnishings. 



Date: January 21, 2009              Proposed Plan Modification No. 139 142 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2009-2013 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
1. This action revises the project budgets, timing of funding and opening dates for 

various projects in accordance with the FY 2009-2013 Five-Year Capital Plan 
approved by the School Board on September 10, 2008. 

2. The budgets included in the FY 2009-2013 Five-Year Capital Plan reflect the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate.  
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

3. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate 
or negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

4. Due to significant decreases in revenue over $600 million in construction projects had 
to be rescheduled to be funded after the five year window of the FY 2009 – FY 2013 
Capital Plan.  These projects include:   
 

Project Previous 
Funding Year 

Notes 

Lake Worth Area High (03-OOO)  2013 Not currently required due to lower 
enrollment 

Scripps/Gardens Elem (04-A)  2013 Not currently required due to lower 
enrollment 

WPB Area Middle (04-OO) 2013 Not currently required due to lower 
enrollment 

Jupiter Middle Addition 2012 Considering replacing older 
portables with modulars 

Crestwood Middle Addition 2012 Considering replacing older 
portables with modulars 

North Palm Beach Elem Mod 2011 Candidate for additional sales tax 
funding 



 
5. The following is a summary of discussion of the impacts on the other projects: 

 
Project Schedule Budget Scope 

Riviera Beach Area High 
(02-MMM) 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Galaxy Elementary 
Modernization 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Plumosa Elementary 
Modernization 

Rescheduled due to 
budget reductions 

No change No change 

Suncoast High 
Modernization 

Postponed move in 
until after FCATs 

No change No change 

Banyan Creek Elem Core 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Belle Glade Elementary 
Addition & Pre-K 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation & add Pre-K 

Added Pre-K here 
instead of Gove Elem  

Boca Raton High 
Swimming Pool 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Carver Middle Core 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Lake Worth Middle Core 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Manatee Elementary 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Relocatables & Modulars 
- Replacement 

No change – Projects 
completed 

Budget lowered based 
on less revenue 

Locations were not 
initially defined 

Pahokee High Stadium Revised due to 
extensive demucking 

No change No change 

Seminole Trails 
Elementary Addition 

Rescheduled due to 
budget deliberations 

No change No change 

West Tech Ed Center 
Modifications 

Rescheduled due to 
budget reductions 
and program changes 

Budget increased due to 
inflation and code 
requirements 

Design changes 
requested by academic 
team 

Whispering Pines Elem 
Core Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation and scope 

Added SF instead of 
minor renovation 

 
6. Staff implemented a prioritization process which was thoroughly feted amongst the 

School Board Members at several public meetings. 
7. These changes are essentially the same as those presented to the ISSOC at the 

September 3, 2008 Special ISSOC Meeting.  
 

Additional Considerations: 
 
1. No project that was included in Referendum Plan has been eliminated as a result of 

this action. Some projects have been rescheduled due to lower enrollment projections 
and/or funding. 

2. No changes were made which would cause the District to violate School 
Concurrency, however, it is possible that some modulars, which are counted towards 
permanent capacity, may be needed at a few schools in order to meet the required 
Level of Service. 
 
 



Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 



Wellington Elementary Addition $22,205,230 $21,952,000 Partial 
Wellington High Auditorium $13,190,890 $12,624,905 Final 
RAN $843,227 $737,854 Final 

Totals: $636,074,244 $621,539,262 
Net Increase (Decrease):  ($14,534,982)  

 
Additional Considerations: 
 

1. The Alternative Education Master Plan was prepared by in-house staff at no additional cost to the District. 
(http://www.palmbeachschools.org/planning/FYP2011/AlternativeEducationCover.asp) 

2. Staff continues to close out projects and returning funds to the Capital Budget. 
  



 
Date: March 4, 2016                        Proposed Plan Modification No. 169 

 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and unused funds are being deducted from the project budgets.  
Remaining sales tax revenues were directed to Restricted Reserve. Other remaining dollars from other 
funding sources were redirected within the capital budget.  

 
Project Current 

Budget 
Proposed 
Budget 

Closeout 
Status 

Pahokee Area Mid (03-MM) $37,296,467 $36,118,974 Final 
Everglades Elementary School (03-W) $25,778,116 $24,166,637 Final 
Berkshire Elementary Modernization $28,218,325 $28,221,597 Final 
Boca Raton Middle Modernization $35,501,423 $35,489,779 Final 
Galaxy Elementary Modernization $29,650,055 $29,358,579 Final 
John I. Leonard High Modernization $69,181,685 $69,172,992 Final 
North Palm Beach Elementary Modernization $29,000,000 $26,059,867 Final 
Northboro Elementary Modernization $33,409,133 $31,492,559 Final 
Palm Beach Gardens High Modernization $105,372,737 $104,494,490 Final 
Palm Springs Middle (Jefferson Davis) Mod $34,869,138 $34,784,912 Final 
Plumosa School of the Arts Modernization $30,794,289 $30,384,456 Final 
Royal Palm School Modernization $40,642,282 $40,291,402 Final 
Suncoast High Modernization $88,541,495 $86,825,282 Final 
Westward Elementary Modernization $31,745,826 $31,691,976 Final 
Academies at Existing Schools $7,923,356 $5,586,394 Final 
Belle Glade Elementary Addition & Pre-K $7,527,638 $7,330,599 Final 
Benoist Farms Elementary Pre-K Addition $4,001,227 $3,874,445 Final 
Boca Raton High Swimming Pool $3,391,548 $3,272,895 Final 
Boynton Beach High Academy $10,620,034 $10,247,253 Final 
Carver Middle Addition $10,096,859 $10,060,175 Final 
Carver Middle Core Addition $300,000 $194,380 Final 
Cholee Lake Elementary  Pre-K Addition $2,101,529 $1,963,776 Final 
Crestwood Middle Addition (includes Core) $14,697,942 $14,416,613 Final 
Dr. MM Bethune Elementary Pre-K Addition $60,375 $61,036 Final 
Indian Pines Elementary Addition & Brick $12,458,237 $12,458,232 Final 
Indian Pines Elementary  Pre-K Addition $2,224,990 $2,117,728 Final 



Lake Worth Middle Core Addition $1,100,000 $993,515 Final 
Manatee Elementary Addition $14,484,357 $13,408,292 Final 
Pahokee High Stadium $13,223,362 $12,496,981 Final 
Palm Beach Lakes High Academy & Addition $14,109,847 $13,664,411 Final 
Santaluces High Academy $8,162,279 $8,162,274 Final 
Seminole Trails Elementary Addition $13,964,011 $12,866,219 Final 
Village Academy - High School Addition (buildout) $1,026,264 $1,026,249 Final 
Wellington Elementary Addition $21,952,000 $21,649,669 Final 
West Tech Ed Center Modifications $1,914,043 $1,350,452 Final 
Whispering Pines Elementary Addition $4,518,105 $4,418,415 Final 
Whispering Pines Elementary Classroom and Core 
Addition 

$9,052,536 $8,978,232 Final 

Totals: $729,294,876 $713,812,262  
Net Increase (Decrease):  ($15,482,614)   
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