


Date: September 7, 2005               Proposed Plan Modification No.  36 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
School/Project: Village Academy – Middle School and High School Addition Projects 
 
Recommendation: I recommend the ½-Cent Sales Tax Oversight Committee approve the 

Proposed Plan Modification combining the Village Academy Middle 
School and High School Addition Projects. 

 
Description of Proposed Modification: 
 
 This action combines the middle school and high school projects. 
 Both projects would be completed in 2007 if this recommendation were approved.  

 
 
Reason for Modification: 
 
 Village Academy sits on a small 11-acre campus, which it shares with another school.  

Combining these projects is logical because coming back at a later date to build the high 
school spaces would be disruptive to the learning environment.  

 Building the entire project at one time will save the cost of remobilization and an 
additional two years of inflation. 

 
 
Additional Considerations: 
 
  

 



Date: July 19, 2006                 Proposed Plan Modification No. 76 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
Schools/Projects: Village Academy High School Buildout 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the scope, opening date (from 2007 to 2009) and budget (from 
$0 to $2,323,288) for the Village Academy High School Project. 

 
Description of Proposed Modification: 
 
 This action adds a separate project for the Village Academy HS buildout.  

 
Reason for Modification: 
 
 This was originally a separate project in the FY 2005-2009 5-Year Capital Plan, however, 

it was combined in order to achieve economies as this is a small site (see PPM #36). 
 Due to rising construction costs the budget was not sufficient to build both the middle 

school and the high school, therefore the scope of the project had to be reduced.  The 
reduction included deleting the buildout of the space needed for the high school. 

 Due to hurricane repair expenses throughout the District there were not funds available in 
the contingency to increase the budget to cover the additional costs. 

 The middle school project includes building the shell for the high school.    
 

Additional Considerations: 
 
 The school administrators have participated in all discussions and they have plans to 

work around the revised schedule during the interim period. 
 Construction has begun on the site work for the middle school. 

 



Date: April 18, 2007               Proposed Plan Modification No. 113 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the date of funding the various projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   

 
Project Previous 

Funding Date 
(FY) 

Proposed 
Funding Date 

(FY) 
Lake Worth Area High (03-OOO) 2009 2011 
Royal Palm Beach Areas Elementary (03-W) 2007 2008 
West Palm Beach Area Middle (04-OO) 2008 2010 
Allamanda Elementary Modernization 2007 2008 
Forest Park Elementary Modernization 2007 2008 
North Palm Beach Elementary Modernization 2009 2010 
Northboro Elementary Modernization 2010 2009 
Banyan Creek Elementary Addition 2007 2008 
Crestwood Middle Addition 2007 2008 
Jupiter Middle Addition 2008 2009 
Manatee Elementary Addition 2008 2009 
Seminole Ridge Elementary Addition 2008 2009 
Village Academy High School Addition 2006 2008 

 
Reason for Modification: 
 
 These funding revisions were made and approved by the School Board in the FY 2007-

2011 5-Year Capital Plan, however, the changes were not reflected in the ISSOC Report.  
This modification simply catches up to previously reviewed changes which were made to 
align the funding with the project schedules and the District’s revenue projections. 

 
Additional Considerations: 
 
 These revisions are not expected to impact the approved schedules for these projects, 

however, if there are any impacts they will be highlighted to ISSOC separately.  



Date: October 10, 2007              Proposed Plan Modification No. 130 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2008-2012 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. This action revises the project budgets, timing of funding and opening dates for various 
projects in accordance with the FY 2008-2012 Five-Year Capital Plan approved by the 
School Board on September 5, 2008.   

2. The budgets included in the FY 2008-2012 Five-Year Capital Plan reflect the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate. 
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

3. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate or 
negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

4. The only scope changes are: (1) reduction of the new Riviera Beach HS (03-MMM) from 
a 1,800 to 1,500 student capacity, and (2) increase planned capacity of Manatee ES 
Addition from 970 to 1,200 students. 

5. The opening dates were revised for projects were revised due to issues associated with 
site acquisition in addition to funding.  This is the case with the Pahokee Stadium, 
Pahokee Area MS (03-MM), and Royal Palm Beach Area ES (03-W). 

6. The changes proposed are in large part the result of the need to cut approximately $212 
million from the 5-Year Capital Plan due to actual and projected decreases in funding as 
well and lower enrollment projections.  Property tax, impact fees and Class Size 
Reduction revenues for FY 2008 were all lower than previously projected. 

7. Staff implemented a prioritization process which was thoroughly feted amongst the 
School Board Members at several public meetings. 

8. These changes are essentially the same as those presented to the ISSOC at the June 25, 
2007 ISSOC Meeting.  There have been no changes to the opening dates of any projects 
since that meeting, however, project budgets and some funding dates have been updated.  



A report comparing the differences between the June 25th information and the current 
information is provided for reference. 

 
Additional Considerations: 
 

1. No project that was included in Referendum Plan has been deleted as a result of this 
action.  Some projects have been rescheduled due to lower enrollment projections and/or 
funding. 

2. No changes were made which would cause the District to violate School Concurrency, 
however, it is possible that some modulars, which are counted towards permanent 
capacity, may be needed at a few schools in order to meet the required Level of Service. 

3. Most projects are funded in two fiscal years.  The first fiscal year funding typically 
covers the cost of pre-construction activities including planning and design, and the 
second fiscal year of funding covers construction and furnishings. 



Date: January 21, 2009                         Proposed Plan Modification No. 144 147 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School(s)/Project(s): Village Academy - High School Addition (Buildout) 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification adding 

the Village Academy - High School Addition (Buildout) back into the 
Referendum Plan 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. The Referendum Plan originally had the Village Academy High School as a separate 
project, however, it was later combined with the Village Academy Middle School (see 
PPM #36 approved by the ISSOC on September 7, 2005). 

2. Although funds were added to the middle school project to accommodate the high school 
the revised budget was not sufficient to build the high school classrooms.  The District 
built a 3-story building which includes the middle school classrooms and left the 3rd floor 
as shell pending the availability of additional funds for building out the high school 
classrooms. 

 
Additional Considerations: 
 

1. The Village Academy High School was budgeted at $8,468,712.  The total amount of 
$8,468,712 was deducted from the high school project and $8,750,030 was added to the 
middle school project.  The new project to buildout the high school space is budgeted at 
$1,700,000. 

2. Double digit inflation rates in the construction industry during 2004, 2005 and 2006 
significantly impacted this and several other projects that were contracted during this 
period.   



Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 



Wellington Elementary Addition $22,205,230 $21,952,000 Partial 
Wellington High Auditorium $13,190,890 $12,624,905 Final 
RAN $843,227 $737,854 Final 

Totals: $636,074,244 $621,539,262 
Net Increase (Decrease):  ($14,534,982)  

 
Additional Considerations: 
 

1. The Alternative Education Master Plan was prepared by in-house staff at no additional cost to the District. 
(http://www.palmbeachschools.org/planning/FYP2011/AlternativeEducationCover.asp) 

2. Staff continues to close out projects and returning funds to the Capital Budget. 
  



 
Date: March 4, 2016                        Proposed Plan Modification No. 169 

 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and unused funds are being deducted from the project budgets.  
Remaining sales tax revenues were directed to Restricted Reserve. Other remaining dollars from other 
funding sources were redirected within the capital budget.  

 
Project Current 

Budget 
Proposed 
Budget 

Closeout 
Status 

Pahokee Area Mid (03-MM) $37,296,467 $36,118,974 Final 
Everglades Elementary School (03-W) $25,778,116 $24,166,637 Final 
Berkshire Elementary Modernization $28,218,325 $28,221,597 Final 
Boca Raton Middle Modernization $35,501,423 $35,489,779 Final 
Galaxy Elementary Modernization $29,650,055 $29,358,579 Final 
John I. Leonard High Modernization $69,181,685 $69,172,992 Final 
North Palm Beach Elementary Modernization $29,000,000 $26,059,867 Final 
Northboro Elementary Modernization $33,409,133 $31,492,559 Final 
Palm Beach Gardens High Modernization $105,372,737 $104,494,490 Final 
Palm Springs Middle (Jefferson Davis) Mod $34,869,138 $34,784,912 Final 
Plumosa School of the Arts Modernization $30,794,289 $30,384,456 Final 
Royal Palm School Modernization $40,642,282 $40,291,402 Final 
Suncoast High Modernization $88,541,495 $86,825,282 Final 
Westward Elementary Modernization $31,745,826 $31,691,976 Final 
Academies at Existing Schools $7,923,356 $5,586,394 Final 
Belle Glade Elementary Addition & Pre-K $7,527,638 $7,330,599 Final 
Benoist Farms Elementary Pre-K Addition $4,001,227 $3,874,445 Final 
Boca Raton High Swimming Pool $3,391,548 $3,272,895 Final 
Boynton Beach High Academy $10,620,034 $10,247,253 Final 
Carver Middle Addition $10,096,859 $10,060,175 Final 
Carver Middle Core Addition $300,000 $194,380 Final 
Cholee Lake Elementary  Pre-K Addition $2,101,529 $1,963,776 Final 
Crestwood Middle Addition (includes Core) $14,697,942 $14,416,613 Final 
Dr. MM Bethune Elementary Pre-K Addition $60,375 $61,036 Final 
Indian Pines Elementary Addition & Brick $12,458,237 $12,458,232 Final 
Indian Pines Elementary  Pre-K Addition $2,224,990 $2,117,728 Final 



Lake Worth Middle Core Addition $1,100,000 $993,515 Final 
Manatee Elementary Addition $14,484,357 $13,408,292 Final 
Pahokee High Stadium $13,223,362 $12,496,981 Final 
Palm Beach Lakes High Academy & Addition $14,109,847 $13,664,411 Final 
Santaluces High Academy $8,162,279 $8,162,274 Final 
Seminole Trails Elementary Addition $13,964,011 $12,866,219 Final 
Village Academy - High School Addition (buildout) $1,026,264 $1,026,249 Final 
Wellington Elementary Addition $21,952,000 $21,649,669 Final 
West Tech Ed Center Modifications $1,914,043 $1,350,452 Final 
Whispering Pines Elementary Addition $4,518,105 $4,418,415 Final 
Whispering Pines Elementary Classroom and Core 
Addition 

$9,052,536 $8,978,232 Final 

Totals: $729,294,876 $713,812,262  
Net Increase (Decrease):  ($15,482,614)   
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