


Date: September 7, 2005               Proposed Plan Modification No.  29 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2006-2010 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 
 This action aligns the referendum project plan (“The Plan” as defined in the resolution 

authorizing the referendum) to match the proposed FY 2006-2010 Five-Year Capital 
Plan.  

 
Reason for Modification: 
 
 Many of the projects in the Plan are funded by sources other than the ½-Cent Sales 

Surtax, however they are presented here because they are included in “The Plan”.  
THERE HAS BEEN NO CHANGE TO THE USE OR AMOUNT OF THE ½-
CENT SALES SURTAX; IT REMAINS AT $560 MILLION AND THE 
PROJECTS ARE BEING FUNDED AND CONSTRUCTED AS PROPOSED. 

 Each year the School District is required to update the Five-Year Capital Plan.  This 
exercise involves numerous steps including, but not limited to: 

o updating enrollment projections 
o identifying new schools needed to meet school concurrency 
o including additional schools to be modernized 
o adding projects required based on programmatic needs 
o updating project budgets 
o updating project status 
o receiving input from the public, municipalities, advisory committees, Board 

Members and others 
 Previously approved budget and schedule amendments have been reflected, however, 

budget and schedule amendments have also been included for future projects not 
previously discussed in other ISSOC meetings, therefore, approval of this modification is 
required at this time. 

 Construction price increases have been explained previously, however, a presentation 
will be made at the September 7th meeting to address this issue in more detail. 

 The changes that affect these projects are global, therefore, all of the changes are being 
addressed in this Proposed Plan Modification. 

 
Additional Considerations: 
 All changes are shown on the update of the August 23, 2005 Referendum Program Status 

Report and the FY 2006-2010 Five-Year Capital Plan. 



Date: July 19, 2006                 Proposed Plan Modification No. 77 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
Schools/Projects: Wellington Elementary Addition 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the scope, project budget (from $8,031,568 to $17,896,584) and 
opening date (from 2009 to 2008) for the Wellington Elementary 
Addition Project. 

 
Description of Proposed Modification: 
 
 This action revises the project scope, budget and opening date.  

 
Reason for Modification: 
 
 The concurrency analysis, which includes comparing enrollment projects to capacity, 

indicates that the District can postpone the opening of a new elementary school 
(Wellington Area Elementary 05-B) if we expand the planned addition to Wellington 
Elementary School. 

 The original scope of work included adding classrooms to replace the existing old 
portables at this campus.  Preliminarily, the additional scope would include increasing the 
size of the school’s core facilities. 

 
Additional Considerations: 
 
 The Village of Wellington objected to the site selected for Wellington Area ES 05-B, and 

the new concurrency analysis gives the District and the Village the time work together to 
try to find another site. 

 Wellington ES was constructed in 1981 and would be modernized somewhere around 
2021 depending on its ranking and available funding.  The expansion of the scope of this 
project should significantly reduce the scope of that future modernization. 

 
 



Date: October 10, 2007              Proposed Plan Modification No. 130 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2008-2012 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. This action revises the project budgets, timing of funding and opening dates for various 
projects in accordance with the FY 2008-2012 Five-Year Capital Plan approved by the 
School Board on September 5, 2008.   

2. The budgets included in the FY 2008-2012 Five-Year Capital Plan reflect the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate. 
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

3. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate or 
negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

4. The only scope changes are: (1) reduction of the new Riviera Beach HS (03-MMM) from 
a 1,800 to 1,500 student capacity, and (2) increase planned capacity of Manatee ES 
Addition from 970 to 1,200 students. 

5. The opening dates were revised for projects were revised due to issues associated with 
site acquisition in addition to funding.  This is the case with the Pahokee Stadium, 
Pahokee Area MS (03-MM), and Royal Palm Beach Area ES (03-W). 

6. The changes proposed are in large part the result of the need to cut approximately $212 
million from the 5-Year Capital Plan due to actual and projected decreases in funding as 
well and lower enrollment projections.  Property tax, impact fees and Class Size 
Reduction revenues for FY 2008 were all lower than previously projected. 

7. Staff implemented a prioritization process which was thoroughly feted amongst the 
School Board Members at several public meetings. 

8. These changes are essentially the same as those presented to the ISSOC at the June 25, 
2007 ISSOC Meeting.  There have been no changes to the opening dates of any projects 
since that meeting, however, project budgets and some funding dates have been updated.  



A report comparing the differences between the June 25th information and the current 
information is provided for reference. 

 
Additional Considerations: 
 

1. No project that was included in Referendum Plan has been deleted as a result of this 
action.  Some projects have been rescheduled due to lower enrollment projections and/or 
funding. 

2. No changes were made which would cause the District to violate School Concurrency, 
however, it is possible that some modulars, which are counted towards permanent 
capacity, may be needed at a few schools in order to meet the required Level of Service. 

3. Most projects are funded in two fiscal years.  The first fiscal year funding typically 
covers the cost of pre-construction activities including planning and design, and the 
second fiscal year of funding covers construction and furnishings. 



Date: January 21, 2009                         Proposed Plan Modification No. 140 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School(s)/Project(s): Pahokee Area Middle (03-MM) 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 
the project budget for Pahokee Area Middle (03-MM) from $39,276,384 to $37,296,556.  
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. The scope of the entire project at the K-12 Pahokee campus includes work at elementary 
school as well as the high school.  In Pahokee Elementary we will be doing some 
renovations as that school be converted from a school that houses grades Pre-K thru 6th 
Grade to a school that house more Pre-K students and no 6th graders as they will be 
moved into the new middle school.  In what will be Pahokee High School (instead of 
Pahokee Jr/Sr High) we will be doing some renovations to various buildings including 
the auditorium, science labs, ROTC and other spaces. 

2. Because the work that is being done in these other buildings is separate from the middle 
school they require their own project numbers which is associated with those schools’ 
unique Master School Identification (MSID) numbers. 

3. In addition, the projects are being funded by Certificates of Participation (COPs), 
therefore including the renovations in the elementary and high schools would encumber 
those properties for 20 years, which is not something the District wants to do. 

 
Additional Considerations: 
 

1. The budget for the middle school was reduced by $1,979,828.  Projects were added to the 
5-Year Capital Plan for the construction at the elementary school in the amount of 
$2,452,683 and at the high school in the amount of $5,817,988.   

2. Since the 5-Year Capital Plan was approved in September 2008 it has been determined 
that the work in elementary school can be reduced.  The budget includes building a new 
building, but we will only be doing renovations. 

3. The District is negotiating with other agencies to fund some of the work to be done in the 
high school.  

4. The elementary and high school projects were not listed in the Referendum and are not 
included in this month’s financial report to the ISSOC, however they can be added to 
future reports if requested by the ISSOC. 



Date: January 21, 2009                         Proposed Plan Modification No. 145 148 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School(s)/Project(s): Wellington Elementary Addition 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the opening date for the Wellington Elementary Addition Project. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. An additional phase had to be added to the project due to a requirement to save an 
undisturbed heavily vegetated section of the campus.  Because there was not enough 
space on campus to build and expand the buildings in open fields like we do on many 
projects we had to first bring in relocatable classrooms, move the students into the 
relocatables and then tier down buildings to make room for the additions.  This added 
phase pushed the completion date back several months. 

 
Additional Considerations: 
 

1. The project is progressing in accordance with its new construction schedule. 



Date: July 15, 2009                          Proposed Plan Modification No. 150 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 

School(s)/Project(s): Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), Emerald Cove ES (02-
JJ), Sunset Palms ES (03-Z), Allamanda ES, Berkshire ES, Congress MS 
Modernization, Indian Ridge School Modernization, John F. Kennedy MS 
Modernization, Palm Beach Gardens ES Modernization, Palm Springs MS 
Modernization, Bak MSOA Auditorium, Boca Raton HS Stadium, 
Boynton Beach HS Academy, Indian Pines ES Addition & Brick 
Replacement, Indian Pines ES Pre-K Addition, Limestone Creek ES 
Addition & Brick Replacement, Pahokee HS Stadium, Palm Beach Lakes 
High Academy & Addition, Santaluces HS Academy, Spanish River HS 
Auditorium, Wellington Elementary Addition, and Wellington HS 
Auditorium. 

 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for Elbridge Gale ES (02-U), Marsh Pointe ES (03-X), 
Emerald Cove ES (02-JJ), Sunset Palms ES (03-Z), Allamanda ES, 
Berkshire ES, Congress MS Modernization, Indian Ridge School 
Modernization, John F. Kennedy MS Modernization, Palm Beach Gardens 
ES Modernization, Palm Springs MS Modernization, Bak MSOA 
Auditorium, Boca Raton HS Stadium, Boynton Beach HS Academy, Indian 
Pines ES Addition & Brick Replacement, Indian Pines ES Pre-K Addition, 
Limestone Creek ES Addition & Brick Replacement, Pahokee HS Stadium, 
Palm Beach Lakes High Academy & Addition, Santaluces HS Academy, 
Spanish River HS Auditorium, Wellington Elementary Addition, and 
Wellington HS Auditorium. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed or are nearing completion, and they have excess 
funds which can be returned to the District.  There may be additional small amounts of 
funds coming back to the District after this approval as we complete the closeout process 
for these and other projects.  

 



Project Current 
Budget 

Proposed 
Budget 

Elbridge Gale Elem (02-U)   $18,646,212   $18,631,765  
Marsh Pointe ES (03-X) $21,937,817 $21,413,071 
Emerald Cove Middle (02-JJ)   $34,634,593   $33,939,695  
Sunset Palms ES (03-Z) $30,065,316 $29,334,204 
Allamanda ES Modernization $28,978,930 $28,323,202 
Berkshire ES Modernization $28,602,807 $28,256,135 
Congress Middle Modernization $31,752,521 $31,367,517 
Indian Ridge School Modernization   $15,574,917   $15,563,026  
John F. Kennedy MS Modernization $33,750,090 $32,603,144 
Palm Beach Gardens ES Modernization $28,675,511 $28,114,256 
Palm Springs Middle (Jefferson Davis) Mod $35,442,787 $34,887,997 
Bak MSOA Auditorium $5,000,000 $4,993,477 
Boca Raton HS Stadium $11,190,467 $10,499,246 
Boynton Beach HS Academy $10,715,000 $9,923,889 
Indian Pines ES Addition & Brick Replacement $13,440,520 $13,424,520 
Indian Pines ES Pre-K Addition $2,211,221 $2,145,091 
Limestone Creek Elem Addition & Brick $13,632,916 $13,201,645 
Pahokee HS Stadium $13,223,423 $12,796,110 
Palm Beach Lakes High Academy & Addition $15,621,191 $14,334,615 
Santaluces HS Academy $9,202,034 $9,184,723 
Spanish River High Auditorium $9,743,663 $9,273,233 
Wellington Elementary Addition $21,805,230 $21,620,777 
Wellington HS Auditorium $13,650,889 $10,857,249 
Totals: $447,498,055  $434,688,587  
Net Increase (Decrease):  ($12,809,468)  

 
 
Additional Considerations: 
 

1. Staff recommends that the returned funds be used to complete other projects on the 
Referendum List and other School Board priorities.  This will be accomplished through 
the 5-Year Capital Plan process. 

2. There was no reduction of the scope of these projects in order to achieve these savings. 
 



Date: September 2, 2009              Proposed Plan Modification No. 152 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2010-2014 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. This action revises the project budgets, timing of funding and opening dates for various 
projects in accordance with the FY 2010-2014 Five-Year Capital Plan to be approved by 
the School Board on September 9, 2009.   

2. Significant changes were required in order to balance the budget due to reduced revenues 
from property taxes, impact fees and certificates of participation.  This year’s 5-Year 
Capital Plan is $250 million less than the previous plan. 

3. If this Plan is approved and barring any significant changes, all but two Referendum 
Projects will be funded (Riviera Beach Area HS (02-MMM) and North Palm Beach ES 
Modernization.  

4. The budgets included in the FY 2010-2014 Five-Year Capital Plan account for the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate. 
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

5. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate or 
negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

6. Most of the budget for the Riviera Beach Area HS (02-MMM) is being shifted to the 6-10 
year time frame. 

7. The only scope changes are for: 
o  Jupiter Middle Addition - The addition and interior renovations have been 

divided into two projects.  The addition was completed with a modular building 
during the summer of 2010.  The interior renovations will be completed as a 
separate project. 



o West Tech Education Center Modifications – The modifications will be limited to 
renovations required in order to relocate the West Area Office, Exceptional 
Student Education and Migrant Services. 

o Whispering Pines ES Classroom and Core Addition – This project combines the 
previous core addition with a new classroom addition which replaced the 
construction of a new elementary school (see PPM #142). 

8. The opening dates were revised for several projects as follows: 
o Riviera Beach Area HS (02-MMM) – Opening postponed from 2014 to 2016 due 

to a lack of funding. 
o North Palm Beach ES Modernization – Opening postponed from 2014 to 2015 

due a lack of funding. 
o Banyan Creek ES Core Addition – Opening moved up from 2013 to 2012 as 

result of savings from closing out projects. 
o Crestwood MS Addition - Opening moved up from 2015 to 2011 as result of 

savings from closing out other projects and lower construction costs. 
o Jupiter MS Addition - Opening moved up from 2015 to 2009 as result of savings 

from closing out other projects and lower construction costs. 
o Manatee ES Addition - Opening moved up from 2012 to 2011 as result of savings 

from closing out other projects and lower construction costs. 
o West Tech Ed Center Modifications - Opening moved up from 2012 to 2011 as 

reducing the scope of work. 
o Whispering Pines Classroom Addition and Core - Opening moved up from 2014 

to 2012 as result of savings from closing out other projects and lower construction 
costs. 

9. These changes are essentially the same as those presented to the ISSOC at the July 15, 
2009 ISSOC Meeting.  All of the changes are disclosed above and the Referendum 
Project Status Report of September 2, 2009. 

 
Additional Considerations: 
 

1. No changes were made which would cause the District to violate School Concurrency, 
however, it is possible that some modulars, which are counted towards permanent 
capacity, may be needed at a few schools in order to meet the required Level of Service. 

2. Most projects are funded in two fiscal years.  The first fiscal year funding typically 
covers the cost of pre-construction activities including planning and design, and the 
second fiscal year of funding covers construction and furnishings. 

  



Date: January 13,2010 Proposed Plan Modification No. 154 

Yz-CENT SALES TAX REFERENDUM RESOLUTION 
CAPITAL PLAN MODIFICATION 

SchoolslProjects: 	 Various Projects 

Recommendation: 	 I recommend the ISSOC approve the Proposed Plan Modification 
revising the Project Budgets for the projects indicated below. 

Description of Proposed Modification: 

Revisions Yes No 
Opening Date ~ 

Timing ofFunding ~ 

Project Budget ~ 

Scope Change ~ 

Reason for Modification: 

1. 	 The budgets were revised to match the Board approved FY 2009-2013 Five-Year Capital 
Plan. 

Project Current Proposed Comment 
Budget Budget 

Pahokee Area Middle (03-MM) $37,296,556 $37,296,467 Corrected data entry error 
West Central Communities (03-W) $39,407,793 $27,378,116 Based on GMP 
North Palm Beach Elementary Modernization $34,373,381 $2,850,452 Postponed project beyond 5-Year Plan 
Boynton Beach High Academy $9,923,8 10,630,589 Based on revised final estimated cost 
Manatee Elementary Addition $36,162,850 15,809,357 Corrected formula error 
Pahokee High Stadium $12,796,1 IO $13,223,423 Based on revised final estimated cost 
Palm Beach Lakes High Academy & Addition $14,334,615 $14,521,190 Based on revised final estimated cost 
Spanish River High Auditorium $9,273,233 $9,446,909 Based on revised final estimated cost 
Wellington Elementary Addition $21,849,777 $22,205,230 Based on revised final estimated cost 
Wellington High Auditorium $10,857,249 $13,190,889 Based on revised final estimated cost 

Totals: $226,275,453 $166,552,622 
Net Increase (Decrease): ($59,722,831 ) 

Additional Considerations: 

1. 	 These budgets include only changes reviewed by the Construction Oversight and Review 
Committee and approved by the Board. Approval of these budgets will not authorize 
scope changes or additional expenditures beyond the 5-Year Capital Plan budgets 
approved by the Board on September 9, 2009. 



Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 

Date: September 7, 2011              Proposed Plan Modification No. 164 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date  

Timing of Funding  
Project Budget  
Scope Change  

 
Reason for Modification: 
 

1. These projects have been or are very close to be completed and unused funds are being deducted from the 
project budgets. 

 
Project Current Budget Proposed 

Budget 
Closeout 

Status 
Riviera Beach Area High (02-MMM) $2,500,000 $49,816 Final 
Everglades Elementary School (03-W) $27,378,116 $25,778,116 Partial 
Pine Jog Elem (03-Y) $37,367,546 $36,271,087 Final 
Sunset Palms Elem (03-Z) $29,324,120 $29,234,887 Final 
Allamanda Elementary Modernization $26,676,209 $26,675,245 Final 
Barton Elementary Modernization $32,190,210 $32,120,210 Final 
Boca Raton Middle Modernization $35,723,039 $35,501,423 Final 
J. F. Kennedy Middle Modernization $32,430,344 $32,145,427 Final 
Palm Beach Gardens High Modernization $105,522,848 $105,372,737 Partial 
Royal Palm School Modernization $42,092,283 $40,642,282 Partial 
Suncoast High Modernization $91,541,495 $88,541,495 Partial 
Alternative Schools Master Plan $75,000 $0 Final 
Banyan Creek Elementary Addition $11,758,451 $11,716,748 Final 
Belle Glade Elementary Addition & Pre-K $7,827,638 $7,527,637 Partial 
Benoist Farms Elementary Pre-K Addition $4,001,237 $4,001,227 Partial 
Boca Raton High Stadium $10,499,246 $10,467,726 Final 
Citrus Cove Elementary Addition $13,935,580 $13,903,350 Final 
Glades Central High Academy $9,036,270 $9,027,280 Final 
Jupiter Middle Addition $388,459 $202,497 Final 
Lake Worth Middle Core Addition $1,500,000 $1,100,000 Partial 
Manatee Elementary Addition $15,809,357 $14,484,357 Partial 
Okeeheelee Middle Addition $9,319,111 $9,313,940 Final 
Pahokee High Stadium $13,223,422 $13,223,362 Partial 
Palm Beach Lakes High Auditorium $11,422,512 $11,357,618 Final 
Santaluces High Academy $8,171,162 $8,162,279 Final 
Village Academy - High School Addition (buildout) $1,700,000 $1,019,658 Partial 
Village Academy - Middle School Addition $18,421,242 $18,384,099 Final 



Wellington Elementary Addition $22,205,230 $21,952,000 Partial 
Wellington High Auditorium $13,190,890 $12,624,905 Final 
RAN $843,227 $737,854 Final 

Totals: $636,074,244 $621,539,262 
Net Increase (Decrease):  ($14,534,982)  

 
Additional Considerations: 
 

1. The Alternative Education Master Plan was prepared by in-house staff at no additional cost to the District. 
(http://www.palmbeachschools.org/planning/FYP2011/AlternativeEducationCover.asp) 

2. Staff continues to close out projects and returning funds to the Capital Budget. 
  



 
Date: March 4, 2016                        Proposed Plan Modification No. 169 

 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and unused funds are being deducted from the project budgets.  
Remaining sales tax revenues were directed to Restricted Reserve. Other remaining dollars from other 
funding sources were redirected within the capital budget.  

 
Project Current 

Budget 
Proposed 
Budget 

Closeout 
Status 

Pahokee Area Mid (03-MM) $37,296,467 $36,118,974 Final 
Everglades Elementary School (03-W) $25,778,116 $24,166,637 Final 
Berkshire Elementary Modernization $28,218,325 $28,221,597 Final 
Boca Raton Middle Modernization $35,501,423 $35,489,779 Final 
Galaxy Elementary Modernization $29,650,055 $29,358,579 Final 
John I. Leonard High Modernization $69,181,685 $69,172,992 Final 
North Palm Beach Elementary Modernization $29,000,000 $26,059,867 Final 
Northboro Elementary Modernization $33,409,133 $31,492,559 Final 
Palm Beach Gardens High Modernization $105,372,737 $104,494,490 Final 
Palm Springs Middle (Jefferson Davis) Mod $34,869,138 $34,784,912 Final 
Plumosa School of the Arts Modernization $30,794,289 $30,384,456 Final 
Royal Palm School Modernization $40,642,282 $40,291,402 Final 
Suncoast High Modernization $88,541,495 $86,825,282 Final 
Westward Elementary Modernization $31,745,826 $31,691,976 Final 
Academies at Existing Schools $7,923,356 $5,586,394 Final 
Belle Glade Elementary Addition & Pre-K $7,527,638 $7,330,599 Final 
Benoist Farms Elementary Pre-K Addition $4,001,227 $3,874,445 Final 
Boca Raton High Swimming Pool $3,391,548 $3,272,895 Final 
Boynton Beach High Academy $10,620,034 $10,247,253 Final 
Carver Middle Addition $10,096,859 $10,060,175 Final 
Carver Middle Core Addition $300,000 $194,380 Final 
Cholee Lake Elementary  Pre-K Addition $2,101,529 $1,963,776 Final 
Crestwood Middle Addition (includes Core) $14,697,942 $14,416,613 Final 
Dr. MM Bethune Elementary Pre-K Addition $60,375 $61,036 Final 
Indian Pines Elementary Addition & Brick $12,458,237 $12,458,232 Final 
Indian Pines Elementary  Pre-K Addition $2,224,990 $2,117,728 Final 



Lake Worth Middle Core Addition $1,100,000 $993,515 Final 
Manatee Elementary Addition $14,484,357 $13,408,292 Final 
Pahokee High Stadium $13,223,362 $12,496,981 Final 
Palm Beach Lakes High Academy & Addition $14,109,847 $13,664,411 Final 
Santaluces High Academy $8,162,279 $8,162,274 Final 
Seminole Trails Elementary Addition $13,964,011 $12,866,219 Final 
Village Academy - High School Addition (buildout) $1,026,264 $1,026,249 Final 
Wellington Elementary Addition $21,952,000 $21,649,669 Final 
West Tech Ed Center Modifications $1,914,043 $1,350,452 Final 
Whispering Pines Elementary Addition $4,518,105 $4,418,415 Final 
Whispering Pines Elementary Classroom and Core 
Addition 

$9,052,536 $8,978,232 Final 

Totals: $729,294,876 $713,812,262  
Net Increase (Decrease):  ($15,482,614)   
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