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Project:  Attend Construction Oversight & Review Committee Meeting (CORC) 

Completed By:  Robert Bliss    

Date:  1/12/2023          

Activity Type:  School Board Advisory Committee Meeting      Activity #:  23-AC-9 

Status:  Completed 

Department/Office:  Facilities Management  

District Employee POC:  David Dolan, Chief of Facilities Management          

 

Meeting Attended:  In-Person ☒     Virtual ☐     Telephonic ☐     Recording ☐ 

Agenda Attached:  Yes ☒    No ☐    N/A ☐ 

 

Synopsis of Meeting:  The Construction Oversight and Review Committee is advisory to the 

School Board and assists the Board by oversight and review of, and making recommendations 

concerning, the work of responsible departments to build quality schools on time and within 

budget.  Part of CORC’s responsibility includes the selection process for architects, engineers, 

and contractors, project budget/cost monitoring, and change order review.    

 

Goal of the Review/Monitoring:  As part of the OIG’s contract review responsibilities, we 

regularly attend monthly CORC meetings to observe discussions regarding construction related 

contracts, and to identify areas of risk for potential OIG reviews/evaluations. 

 

Potential Risks Identified:   

1.  Approving reimbursement of utility related expenses (AT&T) without sufficient backup 

documentation.   

2.  Paying “Overhead and Profit” in accordance with the contract terms. 

 

Commendations Identified:  N/A 

 

Recommendations/Observations:  N/A 

 

Next Step/Milestone:  Consider performing a review of utility related expenses (AT&T); and/or 

a review of overhead and profit paid to construction managers.  Attend the next CORC meeting 

scheduled for February 9, 2023. 
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Project:  Attend Contract Evaluation Committee Meeting 

Completed By:  Aida Smith    

Meeting Date:  1/18/2023          

Activity Type:  Procurement-RFP            Activity #:  23-SC-8 

Status:  Completed 

Department/Office:  Construction Purchasing 

District Employee POC:  Nathan Benedict, Construction Purchasing Agent 

 

Estimated Contract Value:  $372,500 

 

Meeting Attended:  In-Person ☒     Virtual ☐     Telephonic ☐     Recording ☐ 

Agenda Attached:  Yes ☒    No ☐    N/A ☐ 

 

Synopsis of Contract/Procurement:  An Evaluation Committee met to evaluate proposals 

submitted in response to an advertised Request for Proposal (Bid No. 23C-023B) for Design 

Services for Facility Renovations and Repairs, Ancillary at Fulton-Holland (Project No. 1881-

7100). 

 

Goal of the Review/Monitoring:  Observe the contract Evaluation Committee meeting process 

in an effort to determine compliance with laws, policies and procedures, and scoring criteria 

stated in the RFP; as well as to promote honesty, integrity, and transparency during the 

District’s procurement and contracting processes. 

 

Issues/Concerns Identified:  None 

 

Commendations Identified:   N/A  

 

Recommendations/Observations:  Meeting/process appeared to be conducted in a manner 

consistent with the scoring criteria stated in the RFP and established protocols, policies, and 

procedures. 

 

Next Step/Milestone:  The top-ranked firm (REG Architects, Inc.) was recommended for award, 

and the contract was approved by School Board during its March 29, 2023, meeting.   
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Project:  Attend Contract Evaluation Committee Meeting 

Completed By:  Aida Smith    

Meeting Date:  1/19/2023          

Activity Type:  Procurement-RFP            Activity #:  23-SC-9 

Status:  Completed 

Department/Office:  Construction Purchasing 

District Employee POC:  Jim Smith, Construction Purchasing Agent 

 

Estimated Contract Value:  $740,004 

 

Meeting Attended:  In-Person ☒     Virtual ☐     Telephonic ☐     Recording ☐ 

Agenda Attached:  Yes ☒    No ☐    N/A ☐ 

 

Synopsis of Contract/Procurement:  An Evaluation Committee met to evaluate proposals 

submitted in response to an advertised Request for Proposal (RFP No. 23C-019D) for Design 

Services for Facility Renovations and Repairs at South Area Intensive – Remodel Building 2 

(Project No.: 3046-8468). 

 

Goal of the Review/Monitoring:  Observe the contract Evaluation Committee meeting process 

in an effort to determine compliance with laws, policies and procedures, and scoring criteria 

stated in the RFP; as well as to promote honesty, integrity, and transparency during the 

District’s procurement and contracting processes. 

 

Issues/Concerns Identified:  None 

 

Commendations Identified:   N/A  

 

Recommendations/Observations:  Meeting/process appeared to be conducted in a manner 

consistent with the scoring criteria stated in the RFP and established protocols, policies, and 

procedures. 

 

Next Step/Milestone:   The top-ranked firm (Song & Associates, Inc.) was recommended for 

award, and the contract was approved by the School Board during its March 29, 2023, meeting.  

 

 

 

 

 

 



OIG Contract/Procurement Activities 
Quarterly Report for March 31, 2023 
 

 
Page 5 
 

 

Project:  Attend Contract Evaluation Committee Meeting 

Completed By:  Aida Smith    

Date:  1/26/2023          

Activity Type:  Procurement-RFP            Activity #:  23-SC-10 

Status:  Completed 

Department/Office:  Construction Purchasing 

District Employee POC:  James Smith, Construction Purchasing Agent 

 

Estimated Contract Value:  $282,500 

 

Meeting Attended:  In-Person ☐     Virtual ☐     Telephonic ☐     Recording ☒ 

Agenda Attached:  Yes ☒    No ☐    N/A ☐ 

 

Synopsis of Contract/Procurement:  An Evaluation Committee met to evaluate proposals 

submitted in response to an advertised Request for Proposal (Bid No. 23C-025S) for Design 

Services for Facility Renovations and Repairs at Lantana Middle School (Project No.: 0761-

7100). 

 

Goal of the Review/Monitoring:  Observe the contract Evaluation Committee meeting process 

in an effort to determine compliance with laws, policies and procedures, and scoring criteria 

stated in the RFP; as well as to promote honesty, integrity, and transparency during the 

District’s procurement and contracting processes. 

 

Issues/Concerns Identified:  None 

 

Commendations Identified:   N/A  

 

Recommendations/Observations:  Meeting/process appeared to be conducted in a manner 

consistent with the scoring criteria stated in the RFP and established protocols, policies, and 

procedures. 

 

Next Step/Milestone:  The top-ranked firm (REG Architects, Inc.) was recommended for award, 

and the contract was approved by the School Board during its March 29, 2023, meeting.  
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Project:  Attend Construction Oversight & Review Committee Meeting (CORC) 

Completed By:  Robert Bliss    

Date:  2/9/2023          

Activity Type:  School Board Advisory Committee Meeting      Activity #:  23-AC-10 

Status:  Completed 

Department/Office:  Facilities Management  

District Employee POC:  David Dolan, Chief of Facilities Management          

 

Meeting Attended:  In-Person ☒     Virtual ☐     Telephonic ☐     Recording ☐ 

Agenda Attached:  Yes ☒    No ☐    N/A ☐ 

 

Synopsis of Meeting:  The Construction Oversight and Review Committee is advisory to the 

School Board and assists the Board by oversight and review of, and making recommendations 

concerning, the work of responsible departments to build quality schools on time and within 

budget.  Part of CORC’s responsibility includes the selection process for architects, engineers, 

and contractors, project budget/cost monitoring, and change order review.    

 

Goal of the Review/Monitoring:  As part of the OIG’s contract review responsibilities, we 

regularly attend monthly CORC meetings to observe discussions regarding construction related 

contracts, and to identify areas of risk for potential OIG reviews/evaluations. 

 

Potential Risks Identified:  None 

 

Commendations Identified:  N/A 

 

Recommendations/Observations:  N/A 

 

Next Step/Milestone:  Attend the next CORC meeting scheduled for March 23, 2023. 

 

 

 

 

 

 

 

 

 

 

 



OIG Contract/Procurement Activities 
Quarterly Report for March 31, 2023 

Page 7 

Project:  Attend Contract Evaluation Committee Meeting 

Completed By:  Aida Smith  

Meeting Date:  2/16/2023      

Activity Type:  Procurement-RFP Activity #:  23-SC-11 

Status:  Completed 

Department/Office:  Construction Purchasing 

District Employee POC:  James Smith, Construction Purchasing Agent 

Estimated Contract Value:  $3,242,135 

Meeting Attended:  In-Person ☒     Virtual ☐     Telephonic ☐     Recording ☐ 

Agenda Attached:  Yes ☒    No ☐    N/A ☐ 

Synopsis of Contract/Procurement:  An Evaluation Committee met to evaluate proposals 

submitted in response to an advertised Request for Proposal (RFP No. 23C-026S) for CM at Risk 

Services for Facility Renovations and Repairs at Lantana Middle School (Project No.: 0761-

7100). 

Goal of the Review/Monitoring:  Observe the contract Evaluation Committee meeting process 

in an effort to determine compliance with laws, policies and procedures, and scoring criteria 

stated in the RFP; as well as to promote honesty, integrity, and transparency during the 

District’s procurement and contracting processes. 

Issues/Concerns Identified:  None 

Commendations Identified:   N/A  

Recommendations/Observations:  Meeting/process appeared to be conducted in a manner 

consistent with the scoring criteria stated in the RFP and established protocols, policies, and 

procedures. 

Next Step/Milestone:  The top-ranked firm will be recommended to the School Board for 

contract award.  
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Activity #:  23-SC-12 

Project:  Attend Contract Evaluation Committee Meeting    
Completed By:  Aida Smith  

Meeting Date:  3/8/2023      

Activity Type:  Procurement-RFP 

Status:  Completed 

Department/Office:  Construction Purchasing 

District Employee POC:  James Smith, Construction Purchasing Agent 

Estimated Contract Value:  $3,460,568 

Meeting Attended:  In-Person ☒     Virtual ☐     Telephonic ☐     Recording ☐ 

Agenda Attached:  Yes ☒    No ☐    N/A ☐ 

Synopsis of Contract/Procurement:  An Evaluation Committee met to evaluate proposals 

submitted in response to an advertised Request for Proposal (RFP No. 23C-022D) for 

Construction Management Services for Facility Renovations and Repairs at Manatee Elementary 

School (Project No. 2241-7100). 

Goal of the Review/Monitoring:  Observe the contract Evaluation Committee meeting process 

in an effort to determine compliance with laws, policies and procedures, and scoring criteria 

stated in the RFP; as well as to promote honesty, integrity, and transparency during the 

District’s procurement and contracting processes. 

Issues/Concerns Identified:  None 

Commendations Identified:   N/A  

Recommendations/Observations:  Meeting/process appeared to be conducted in a manner 

consistent with the scoring criteria stated in the RFP and established protocols, policies, and 

procedures. 

Next Step/Milestone:  The top-ranked firm will be recommended to the School Board for 

contract award.  
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Project:  Attend Construction Oversight & Review Committee Meeting (CORC) 

Completed By:  Robert Bliss  

Date:  3/23/2023 

Activity Type: School Board Advisory Committee Meeting Activity #:  23-AC-11 

Status:  Completed 

Department/Office:  Facilities Management      

District Employee POC:  David Dolan, Chief of Facilities Management 

Meetings Attended:  In-Person ☒     Virtual ☐     Telephonic ☐     Recording ☐ 

Agenda Attached:  Yes ☒    No ☐    N/A ☐ 

Synopsis of Meeting:  The Construction Oversight and Review Committee is advisory to the 
School Board and assists the Board by oversight and review of, and making recommendations 
concerning, the work of responsible departments to build quality schools on time and within 
budget.  Part of CORC’s responsibility includes the selection process for architects, engineers, 
and contractors, project budget/cost monitoring, and change order review.      

Goal of the Review/Monitoring:  As part of the OIG’s contract review responsibilities, we 

regularly attend monthly CORC meetings to observe discussions regarding construction related 

contracts, and to identify areas of risk for potential OIG reviews/evaluations. 

Potential Risks Identified:  Paying “Overhead and Profit” in accordance with contract terms. 

Commendations Identified:  CORC provided constructive feedback to staff in an effort to help 

improve processes. 

Recommendations/Observations:  N/A 

Next Step/Milestone:  Consider performing a review of overhead and profit paid to 

construction managers.  Attend the next CORC meeting scheduled for April 13, 2023. 
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Activity #:  23-SC-13 

Project:  Attend Contract Evaluation Committee Meeting 
Completed By:  Robert Bliss  

Meeting Date:  3/28/2023      

Activity Type:  Procurement-RFP 

Status:  Completed 

Department/Office:  Construction Purchasing 

District Employee POC:  Debra Hammerschlag, Purchasing Agent 

Estimated Contract Value:  $4,000,000 

Meeting Attended:  In-Person ☒     Virtual ☐     Telephonic ☐     Recording ☐ 

Agenda Attached:  Yes ☐    No ☐    N/A ☒ 

Synopsis of Contract/Procurement:  An Evaluation Committee met to evaluate proposals 

submitted in response to an advertised Request for Proposal (RFP No. 23C-028V) for Indoor Air 

Quality and Infectious Disease Services. 

Goal of the Review/Monitoring:  Observe the contract Evaluation Committee meeting process 

in an effort to determine compliance with laws, policies and procedures, and scoring criteria 

stated in the RFP; as well as to promote honesty, integrity, and transparency during the 

District’s procurement and contracting processes. 

Issues/Concerns Identified:  None 

Commendations Identified:   N/A  

Recommendations/Observations:  Meeting/process appeared to be conducted in a manner 

consistent with the evaluation criteria stated in the RFP and established protocols, policies, and 

procedures. 

Next Step/Milestone:   The proposals that received a score of 70 or more points by the 

Evaluation Committee will be recommended for award. 
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Project:  Procurement Review:  Fingerprinting and Background Check Services 

Completed By:  Aida Smith  

Scope of Review:  1/1/2018         To:  7/31/2022 

 Activity #: 23-R-2 Activity Type:  Procurement Review 

Status:  Complete  

Department/Office:  Purchasing Department  

District Employee POC:  Darci Garbacz, Director of Purchasing 

Estimated Contract Value:  N/A (Multiple contracts and purchase orders)

Synopsis of Contract:  On March 23, 2022, the School District entered into an alternative source 

contract with Fieldprint, Inc. to provide Fingerprinting and Background Check Services for 

employee applicants, vendors, and other persons.  The contract was “piggybacked” off of a 

contract the vendor had with the School Board of Broward County. 

Goal of the Review:  The primary objective of this review is to assess the adequacy of the 

procurement and contract award processes utilized.   

Issues/Concerns Identified: 

1. Written procedures related to seeking and obtaining input from the Office of Diversity in

Business Practices prior to awarding the piggyback contract were not followed.

2. In 2019 and 2020, certain Fingerprinting Services were not competitively bid, although the

anticipated annual spend for the services exceeded the $50,000 monetary threshold

established by Florida Administrative Code that requires a competitive solicitation.

Commendations Identified:  N/A 

Recommendations:  

1. Purchasing staff should continue to strive to collaborate with, and obtain input from, the

Office of Diversity in Business Practices prior to entering into piggyback contracts.

2. The Director of Purchasing should remind staff of the competitive solicitation requirements

established by Florida Administrative Code 6A-1.012 Purchasing Policies, and adhere to those

requirements.

Next Step/Milestone:   The draft report was presented to the Audit Committee during its 

January 17, 2023, meeting; and the final report was presented to the School Board during its 

March 29, 2023, meeting.     



OIG Contract/Procurement Activities 
Quarterly Report for March 31, 2023 

Page 12 

Project:  Review of Subcontractor Default Insurance (SDI) purchased by Construction Managers 

Completed By:  Aida Smith  

Scope of Review:  1/1/2019         To:  12/31/2022 

Activity Type:  Contract Review            Activity #: 22-R-3 

Status:  In Progress  

Department/Office:  Facilities Management 

District Employee POC:  David Dolan, Chief of Facilities Management  

Estimated Contract Value:  N/A (Multiple construction contracts)

Synopsis of Contract:  During a prior Contract Review performed by our Office, we noted a 

construction manager was reimbursed $424,858 for purchasing SDI insurance, but there was 

not sufficient backup documentation to support the expense.  Our inquires resulted in the 

construction manager reimbursing the District $73,155 for an overbilling.  We engaged this 

project in an effort to determine if the previously identified SDI insurance related issues were 

isolated to one contract, or more systemic. 

Goal of the Review:  The primary objective of this review is to determine whether SDI 

insurance was required for construction projects, and whether the amounts billed were 

accurate.    

Issues/Concerns Identified:   To be determined. 

Commendations Identified:  To be determined.  

Recommendations: To be determined. 

Next Step/Milestone:   Complete fieldwork.  



  
 

 

 

 

 

 

 

 

 

 

 

Attachments to Quarterly Report for March 31, 2023 

(Agendas of Meetings Attended) 
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CONSTRUCTION PURCHASING DEPARTMENT 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RFP NO. 23C-023B 
 

DESIGN SERVICES FOR 
FACILITY RENOVATIONS AND REPAIRS 

 
ANCILLARY AT FULTON - HOLLAND 

 
 
 
 

 
 
 
 
 

 Call to Order 

 Record Public Attendance 

 Confirm Presence of Quorum - Committee Members 

 Instructions to Committee 

 Discussion of Proposals 

 Public Comments 

 Tabulation of Scoring from Committee Members 

 Announce Selected Firms 

 Adjournment 

 

 JANUARY 18 , 2023 

9:00 A.M. 

NCSC 

1st Floor Conference Room 

A G E N D A  

 

  
EVALUATION COMMITTEE MEETING 
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CONSTRUCTION PURCHASING DEPARTMENT 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RFP NO. 23C-019D 
 

DESIGN SERVICES FOR 
FACILITY RENOVATIONS AND REPAIRS 

 
SOUTH AREA INTENSIVE – REMODEL 

BUIDLING 2 
 
 
 
 

 
 
 
 
 

 Call to Order 

 Record Public Attendance 

 Confirm Presence of Quorum - Committee Members 

 Instructions to Committee 

 Discussion of Proposals 

 Public Comments 

 Tabulation of Scoring from Committee Members 

 Announce Selected Firms 

 Adjournment 

 

 JANUARY 19 , 2023 

1:00 P.M. 

NCSC 

1st Floor Conference Room 

A G E N D A  

 

  
EVALUATION COMMITTEE MEETING 
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CONSTRUCTION PURCHASING DEPARTMENT 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RFP NO. 23C-025S 
 

DESIGN SERVICES FOR 
FACILITY RENOVATIONS AND REPAIRS 

 
LANTANA MIDDLE SCHOOL 

 
 
 
 

 
 
 
 
 

 Call to Order 

 Record Public Attendance 

 Confirm Presence of Quorum - Committee Members 

 Instructions to Committee 

 Discussion of Proposals 

 Public Comments 

 Tabulation of Scoring from Committee Members 

 Announce Selected Firms 

 Adjournment 

 

 JANUARY 26, 2023 

1:00 P.M. 

NCSC 

1st Floor Conference Room 

A G E N D A  

 

  
EVALUATION COMMITTEE MEETING 



 N  ORTH  C  OUNTY  S  UPPORT  C  ENTER 

 3661  I  NTERSTATE  P  ARK  R  OAD  N  ORTH  , R  IVIERA  B  EACH  FL  33404 
 Conference Room 129 

 A  GENDA  F  EBRUARY  9, 2023 
 9:00AM  TO  11:30AM 

 Item #  Item/Issue  Presenter  Objective 

 1.00  Call to Order/Attendance  Porter  Call to Order/Attendance 

 Attendance 

 Chairman’s Report  Porter  Opening announcements by the Chair. 
 Approve agenda. 

 Conflict of Interest 
 Statements/ 
 Lobbyist discussion disclosures 

 Conflict of Interest statements to be presented and read into 
 the minutes 

 CORC Report  Doctor  Report to Board 

 Staff Updates 

 2.00  Public Comments  Porter 

 3.00  Board Agenda Items 

 Consent Agenda  Porter  Identify relevant Board agenda items to pull for discussion. 

 Facilities Construction  Dolan/Staff  Review item (s) pulled for discussion 

 Purchasing Construction  Garbacz/Myers  Review item (s) pulled for discussion 

 4.00  Discussion Items - Set 

 In-Progress FCA Work Update  Dolan/Staff  Photos and Data on In-Progress Work 

 Follow Up  Banaszewski  Follow Up 

 5.00  Discussion Items – 
 Updates/New 

 6.01  Approval of Minutes  Porter  Approve minutes of previous meeting(s). 

 7.00  Review and Set Agenda  Porter  Review key decisions and commitments and set agenda for the 
 next meeting. 

 8.00  Adjourn  Porter  Close 

 9.00  Meeting 
 Documents/Policies 

 Meeting Handouts – Items/Policies relevant to meeting agenda. 

 10.00  Links  See web agenda 

 11.00  Audio  Added after meeting 
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CONSTRUCTION PURCHASING DEPARTMENT 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RFP NO. 23C-026S 
 

CM AT RISK SERVICES FOR 
FACILITY RENOVATIONS AND REPAIRS 

 
LANTANA MIDDLE SCHOOL 

 
 
 
 

 
 
 
 
 

 Call to Order 

 Record Public Attendance 

 Confirm Presence of Quorum - Committee Members 

 Instructions to Committee 

 Discussion of Proposals 

 Public Comments 

 Tabulation of Scoring from Committee Members 

 Announce Selected Firms 

 Adjournment 

 

 FEBRUARY 16, 2023 

9:00 A.M. 

NCSC 

1st Floor Conference Room 

A G E N D A  

 

  
EVALUATION COMMITTEE MEETING 
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CONSTRUCTION PURCHASING DEPARTMENT 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RFP NO. 23C-022D 
 

CONSTRUCTION MANAGEMENT SERVICES 
FOR 

FACILITY RENOVATIONS AND REPAIRS 
 

MANATEE ELEMENTARY SCHOOL  
 
 
 
 

 
 
 
 
 

 Call to Order 

 Record Public Attendance 

 Confirm Presence of Quorum - Committee Members 

 Instructions to Committee 

 Discussion of Proposals 

 Public Comments 

 Tabulation of Scoring from Committee Members 

 Announce Selected Firms 

 Adjournment 

 

 MARCH  8, 2023 

9:00 A.M. 

NCSC 

1st Floor Conference Room 

A G E N D A  

 

  
EVALUATION COMMITTEE MEETING 



 N  ORTH  C  OUNTY  S  UPPORT  C  ENTER 

 3661  I  NTERSTATE  P  ARK  R  OAD  N  ORTH  , R  IVIERA  B  EACH  FL  33404 
 Conference Room 129 

 A  GENDA  M  ARCH  23, 2023 
 9:00AM  TO  11:30AM 

 Item #  Item/Issue  Presenter  Objective 

 1.00  Call to Order/Attendance  Porter  Call to Order/Attendance 

 Attendance 

 Chairman’s Report  Porter  Opening announcements by the Chair. 
 Approve agenda. 

 Conflict of Interest 
 Statements/ 
 Lobbyist discussion disclosures 

 Conflict of Interest statements to be presented and read into 
 the minutes 

 CORC Report  Doctor  Report to Board 

 Staff Updates 

 2.00  Public Comments  Porter 

 3.00  Board Agenda Items 

 Consent Agenda  Porter  Identify relevant Board agenda items to pull for discussion. 

 Facilities Construction  Dolan/Staff  Review item (s) pulled for discussion 

 Purchasing Construction  Garbacz/Myers  Review item (s) pulled for discussion 

 4.00  Discussion Items - Set 

 In-Progress FCA Work Update  Dolan/Staff  Photos and Data on In-Progress Work 

 Follow Up  Banaszewski  Follow Up-New Follow Up Items 

 5.00  Discussion Items – 
 Updates/New 

 5.01  Office of Diversity  Dolan/Staff  Presentation and discussion with the Office of Diversity 

 5.02  Date of Next CORC Meeting  Banaszewski  Scheduled for April  13, 2023 

 6.01  Approval of Minutes  Porter  Approve minutes of previous meeting(s). 

 7.00  Review and Set Agenda  Porter  Review key decisions and commitments and set agenda for the 
 next meeting. 

 8.00  Adjourn  Porter  Close 

 9.00  Meeting 
 Documents/Policies 

 Meeting Handouts – Items/Policies relevant to meeting agenda. 

 10.00  Links  See web agenda 

 11.00  Audio  Added after meeting 
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	AGENDA
	JANUARY 18 , 2023
	9:00 A.M.
	NCSC
	1st Floor Conference Room
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	JANUARY 19 , 2023
	1:00 P.M.
	NCSC
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	JANUARY 26, 2023
	1:00 P.M.
	NCSC
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	FEBRUARY 16, 2023
	9:00 A.M.
	NCSC
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